

GUIDE 2 OF 3

Annexure-B Coverage, Line by Line

All 266 sub-features we responded to in the submitted bid, mapped to exactly what exists in the demo build today.

Vertex ERP for Shahjalal Islami Bank PLC · prepared by Harvest Partners (HK) Limited · 18 September 2026

Read this first, so the numbers do not alarm you

In the bid we answered *Fully Complied* against most of these. That answer was, and remains, correct: it is a commitment to deliver the feature under the contract, not a claim that it was already written. This document is a different question — **what can you put on a projector on Monday** . Nothing here contradicts the bid. Keep this document internal; it is a build tracker, not a client deliverable.

266 LINE ITEMS IN ANNEXURE-B	114 LIVE IN DEMO	83 ON SCREEN	57 BUILD PHASE	12 NEEDS CUSTOMISATION
--	--	------------------------------------	--------------------------------------	--

What the four labels mean

Label	Meaning	What happens if the bank asks you to click it
Live in demo	You can perform this action in the demo and it changes real data in the database.	Click it. It works, and the change persists and appears in the audit trail.
On screen	A screen exists with real, coherent bank data on it, but the write action behind it is not wired up for the demo.	Show the screen. It is real data, not a picture. If they ask to create a new one, say that screen is read-only in the demo build.
Build phase	Committed in the bid, not built in the demo. This is normal — a demo is not the product.	There is nothing to show. Say it is scheduled for the build phase and move on. Do not improvise.
Needs customisation	We already declared this as <i>Need Customization</i> or <i>Workaround Available</i> in the submitted Annexure-B.	Your answer is already on record in the bid. Repeat it word for word; the remarks column is reproduced here.

The honest headline

197 of 266

line items have something real to show — 114 you can click and 83 you can display. That is **74%** of the scope with a screen behind it, four days after starting. The 12 customisation items were already flagged to the bank in writing, so they cost you nothing.

The one thing not to do on stage

Do not claim a *Build phase* item works. The bank's IT Division will ask you to click something, and one improvised answer that falls apart costs more than twenty honest ones. The correct sentence is: "That is in the build phase — what I can show you today is this." Then show a live item. Every vendor in that room will overclaim. Being the one who does not is a position, not a weakness.

All 25 modules, every line item

Sub-feature as written in Annexure-B	In this build	Notes
1. Core Module — 6 line items		
Master Data Management	On screen	Departments, branches, items, categories, warehouses and vendors are all real records with screens. Add/edit forms are build phase.
User Registration and Role Management	On screen	Admin > Users and Admin > Roles show every user, role and the full role x permission matrix. Creating a user is build phase.
Workflow Management	Live in demo	Admin > Workflows. Versioned definitions, a step editor, a route simulator, and version activation. Live routes are pinned to the version in force when the document started.
Task / Notification Management	Live in demo	Notification bell in the top bar. Notifications are written by requisition, tender, purchase order and goods receipt actions as they happen.
Audit Trail Log	Live in demo	Admin > Audit. Hash-chained, append-only, with an end-to-end Verify chain button.
Dashboard & Reporting	Live in demo	Dashboards and Reports, including a self-service builder with CSV export.
2. Requisition Management Module — 18 line items		
Pre / Prior Facto Requisition	Live in demo	
Post Facto Requisition	Live in demo	
Repair & Maintenance requisition	Live in demo	
Auction requisition (vehicles, furniture, IT/non-IT, electronics, printing)	Live in demo	
Store routing - goods available at hand	Live in demo	Stock check routes the available quantity to the store.
Purchase routing - goods to be bought from a vendor	Live in demo	The remainder is routed to purchase and is the only quantity a work order can later cover.
Item category & sub-category tagging	Live in demo	
CAPEX / OPEX product tagging	Live in demo	
GL tagging with requisition & cost centre management	Live in demo	

Date & cost of previous purchase	Live in demo	Shown in the item lookup as the officer types.
Requisition list & status management	Live in demo	
Maker and Checker	Live in demo	Enforced inside the database transaction, not in the browser. The maker cannot approve, including as an administrator.
Stock status view from the requisition menu	Live in demo	
Minimum re-order quantity, current stock, stock in transit, stock under purchase, last purchase price	Live in demo	All five values appear against each item during entry.
Deliver product to initiator if stock is available	On screen	The routing decision and the initiator notification are live. The store issue transaction is build phase.
Cart and bulk requisition of selected items	Build phase	
List available quantities and prices from different vendors in CS	Needs customisation	Declared as Need Customization in the submitted Annexure-B: requires live or periodically synced vendor price feeds.
Approval process	Live in demo	
3. e-Procurement Management Module — 17 line items		
Open Tendering Method (OTM)	Live in demo	This is the method the demo thread runs end to end.
Frame Formatting Method (FFM / LTM)	On screen	Selectable as a method; the demo thread does not walk it.
Quotation Method (QM)	On screen	
Direct Purchase Method (DPM) - cash and credit	On screen	
Two Stage Tendering - RFQ technical then RFQ financial	Live in demo	This is the two-envelope control and it is the strongest moment in the demo.
Other procurement methods	On screen	
Configuration of committees - PC, Tender Opening, TEC	On screen	Committees and their members are real records shown on the tender. The committee editor is build phase.
Preparation of tender documents - notice, specs, financial format, scope, terms, eligibility, currency, document upload	Live in demo	Generated from the approved requisitions, with the document list attached to the tender.
Approval process for floating the tender, with push notification and auto reminder	Live in demo	
Electronic publication with status list, filters, dashboard statistics and stakeholder notification	Live in demo	
Tender security money collection and payment gateway	Needs customisation	Declared as Need Customization: depends on the payment service provider the Bank selects.

Online opening of technical and commercial parts	Live in demo	
Login track reference of each user and bidder	Live in demo	Every sign-in and every action is in the audit log with the actor's name and role.
Two-envelope dependency - financial opens only after technical evaluation completes	Live in demo	Enforced at the data access layer. While the seal is on, the amounts are never read out of the database at all.
Purchase order creation, finalisation and approval; tagging of requisition and Board/EC/Mgt approval	Live in demo	
Item & quantity matching of requisition and approval against the work order, with an error message on mismatch	Live in demo	The refusal names the item, the approved quantity and the attempted quantity.
Purchase order split	Build phase	
4. Repair & Maintenance Management Module — 2 line items		
Asset register and tracking - fixed asset setup, depreciation, maintenance information, specifications, location	On screen	Assets register with real depreciation figures and locations.
Maintenance and repair operation - workflow management, work order management	On screen	Maintenance history is shown against each asset. Raising a maintenance work order is build phase.
5. e-Auction Management Module — 8 line items		
User registration and authentication	Live in demo	Uses the same external portal authentication as the vendor/bidder portal.
Input auction details by initiator	Build phase	
Anonymous bid submission	On screen	Auction lots and anonymised bids are shown on the Auctions register.
Auction fee / earnest money - payment gateway	Needs customisation	Declared as Need Customization.
Time count	On screen	Closing times are shown and counted down on the register.
Bid entry field and bid submission	Build phase	
Bid opening	Build phase	
Payment collection	Needs customisation	Declared as Need Customization.
6. Vendor Enlistment Portal — 12 line items		
Registration process of new vendor	Build phase	Vendors in the demo are pre-enlisted so the tender thread has bidders. The self-registration form is build phase.
Document upload by new vendor	On screen	Trade licence, TIN, BIN, VAT and bank documents are real records against each vendor.
Document verification and approval process	On screen	Verification status and the approving officer are shown per document.

Payment gateway	Needs customisation	Declared as Need Customization.
Selection of new vendors / bidders	On screen	
Access via any browser within a network	Live in demo	The vendor portal is a separate sign-in at /vendor with its own session and its own permission model.
Vendor / bidder can see tender details	Live in demo	
Registered vendor gets e-mail notification	Build phase	The demo runs with no network, so notifications are in-app. E-mail gateway is an implementation integration.
Bidder can sign in after sign-up	Live in demo	
Edit personal / organisational info, create or update profile, change password	On screen	The vendor profile screen shows all fields. Editing is build phase.
View upcoming tenders	Live in demo	
Trade licence expiry date and income tax submission date	On screen	Both tracked, with expiry highlighted on the vendor register.
7. Tender / Bid Submission Module — 10 line items		
View tender invitation matched to interest and expertise	Live in demo	
Download tender document	On screen	Document list is shown; file download is build phase.
Submit Intention to Bid	Live in demo	
Notification of further steps - pre-bid meeting, Q&A submission	Build phase	
View and download the tender submission format	On screen	
Upload tender documents - legal, financial solvency, technical, functional, commercial	Live in demo	Captured as part of the two-part submission.
View tender status if participated	Live in demo	
Pay bid / tender / performance security via Payment Order or Bank Guarantee	Needs customisation	Declared as Need Customization.
Submit multiple revised technical or financial proposals if the PEC allows	Build phase	
Receive Notification of Award and Work Order electronically	Live in demo	
8. Electronic Dashboard (1) - Tender status — 7 line items		
Tender name, tender number, procurement nature	Live in demo	
Product and service wise	Live in demo	
Location, branch and division	Live in demo	

Publishing date & time, closing / submission date & time	Live in demo	
Tender status	Live in demo	
Name & ID of initiator (internal stakeholders)	Live in demo	
Tagging of single or multiple requisition numbers	Live in demo	
9. Electronic Dashboard (2) - Requisition status — 9 line items		
Requisition number and name	Live in demo	
Procuring entity name	Live in demo	
Requisition submission date	Live in demo	
Name of maker & checker	Live in demo	
Name of approver and name of processor	Live in demo	
Item category & sub-category name	Live in demo	
CAPEX / OPEX product tagging	Live in demo	
GL tagging with requisition & cost centre	Live in demo	
Date & cost of previous purchase	Live in demo	
10. Electronic Dashboard (3) - Work order status — 4 line items		
Work order number, date, supplier, product	Live in demo	
Work order quantity and amount	Live in demo	
Requisition number and date	Live in demo	
Tender number, publish date and closing date	Live in demo	
11. Dispatch Management — 7 line items		
Gate pass	On screen	
Dispatch approval	On screen	
Delivery confirmation	On screen	
Proof of delivery upload	Build phase	POD records are shown; file upload is build phase.
Dispatch tracking	On screen	
Delivery delay report	On screen	
Missing & damage report	On screen	
12. Building Management System — 7 line items		
Utility management	On screen	Electricity, water, gas and generator consumption by site with cost.

Electricity / water / generator / lift / HVAC management	Needs customisation	Declared as Need Customization: depends on the API and protocol support of the BMS/SCADA hardware already installed at each site.
Preventive maintenance	On screen	Schedules with next-due dates and responsible party.
Facility booking	Build phase	
Roster duty management	Build phase	
CCTV operational status reporting	Needs customisation	Declared as Workaround Available: depends on the existing CCTV system's API.
Complaint management	Build phase	
13. Interior & Civil Works Management — 7 line items		
Project initiation management	On screen	
BOQ preparation	On screen	BOQ values shown per project.
Drawing upload	Build phase	
Contractor engagement	On screen	
Site inspection & reporting	On screen	Site progress percentage and last inspection shown.
Measurement book	Build phase	
Defect liability period	On screen	
14. Medical Supplies Management — 6 line items		
Medical inventory	On screen	Items with batch numbers and expiry dates, expiring stock highlighted.
Medical issues	Build phase	
Medical equipment register	On screen	
Prescription record	Needs customisation	Declared as Need Customization: needs additional data-privacy controls configured during implementation.
Employee medical report	Build phase	
Health camp management	Build phase	
15. Insurance Management — 4 line items		
Vehicle / locker / vault management	On screen	Also property and fidelity cover.
Insurance renewal	On screen	Renewal dates tracked with expiry warnings.
Claim management	On screen	
Claim settlement	On screen	
16. Transport Management — 7 line items		
Vehicle register	On screen	
Fuel management	On screen	Fuel logs with litres, cost and odometer.

Trip management	On screen	
Driver / vehicle assignment and allotment	On screen	
Vehicle maintenance schedule	On screen	
Tax token / fitness / road tax tracking	On screen	
Tax token / fitness / road tax expiry notification	On screen	Expiring documents are flagged on the register.
17. Visitor Management — 8 line items		
Visitor registration	On screen	
Visitor appointment	On screen	
Host notification	On screen	
Visitor photo	Build phase	
In-out time	On screen	
Blacklist visitor	On screen	
Visitor reports	On screen	
Lost & found goods management	Build phase	
18. Canteen Management — 4 line items		
Cart management	Build phase	
Pre-order	On screen	Pre-orders by serving slot.
Order cancellation	Build phase	
Payment gateway	Needs customisation	Declared as Need Customization.
19. Warehouse Management — 9 line items		
Multiple warehouse management	On screen	Four stores with capacity, holding and value.
Rack management	Build phase	
Inter-warehouse transfer	Build phase	
Goods receiving / dispatch	Live in demo	Goods receipt against a work order is fully live, including partial receipt.
Pick list	Build phase	
Packing list	Build phase	
Warehouse visiting schedule management	Build phase	
Warehouse capacity	On screen	
Warehouse dashboard	On screen	
20. Contract Management — 13 line items		
Contract drafting	Build phase	
Contract template	Build phase	

Contract approval	Build phase	
Contract view	On screen	
Digital contract storage	On screen	Contract records with their documents listed.
Search contract	On screen	
Vendor-wise contract management	On screen	
Contract validity	On screen	
Expiry reminder	On screen	Contracts inside the reminder window are flagged.
Renewal / amendment	Build phase	
Performance security	On screen	
Retention money	On screen	
SLA monitoring	On screen	SLA terms recorded per contract; automated breach detection is build phase.
21. Inventory Management — 12 line items		
Requisition, delivery, acknowledgement process	Live in demo	
Requisition initiator notified when the product is available for delivery	Live in demo	
Full & partial delivery management	Live in demo	A goods receipt can be partial, and the shortfall stays open against the work order.
Product / service receive and update	Live in demo	Accepted and rejected quantities are recorded separately.
Product or service in-out (FIFO)	On screen	Stock movements are recorded; FIFO valuation is build phase.
GRN creation	Live in demo	
Challan issue and receive	Live in demo	Challan number and date are captured on the goods receipt.
Initiator approval process	Live in demo	
IT workflow management	Live in demo	
CSD / FAD / Management / EC / Board approval process	Live in demo	Approval tiers are configured in the workflow builder, including value-based branching.
Approval revert / decline process	Live in demo	
Approval history management	Live in demo	Every step, actor, decision, comment and timestamp.
22. Invoicing and Payment Module — 44 line items		
Create bill / invoice for payment	Live in demo	
Create bill / invoice from the procurement module	Live in demo	

Create bill / invoice from the repair & maintenance module	Build phase	
Manual bill / invoice creation	Build phase	
Create bill / invoice for a work order	Live in demo	
Annual budget preparation	On screen	Budgets by division, head and year with consumption.
Budget revision	Build phase	
Budget approval workflow	Build phase	
Budget consumption tracking	Live in demo	An approved payment consumes its budget line and the figure moves.
Budget vs actual analysis	On screen	
Budget dashboard	On screen	
Advance payment process	Build phase	
Phase-wise payment process	Build phase	
Final payment process	Live in demo	
Partial payment process	Build phase	
Forward payment approval for disbursement	Live in demo	
Forward hard copy / digitised copy	Build phase	
Receive confirmation	Live in demo	
Manage security deposits	Live in demo	5% security money is retained on the bill and released after the warranty period.
Track and reconcile advance payments and adjustments	Build phase	
Bulk transaction processing	Build phase	
Control to avoid vendor profile duplication	On screen	Trade licence, TIN and BIN are unique per vendor in the database.
Distribute payments cost centre wise	On screen	
Reminder for past due bills / advances	Build phase	
Impose penalty per company policy for late delivery	On screen	The 1% per week capped at 5% term is printed on the work order. Automatic computation is build phase.
Extend work completion time in justified situations	Build phase	
Three-way match - PO / delivery challan / invoice	Live in demo	The invoice can only bill the quantity accepted, at the ordered price. A mismatch is named line by line and the invoice is blocked.
Trigger warranty claims	Build phase	
Warranty start & end	On screen	

Warranty tracking	On screen	
Warranty expiry notification	Build phase	
AMC management	Build phase	
Service history	On screen	
Spare parts history	Needs customisation	Declared as Need Customization: granularity to be finalised against the Bank's asset categorisation.
Identify duplicate invoice	Build phase	
Apply VAT & tax calculator	Live in demo	VAT at 15% borne by the Bank, AIT at 3% deducted, security money at 5% retained, all shown line by line.
Apply budget control	Live in demo	
Approval process	Live in demo	Maker-checker applies here too: the officer who enters the invoice cannot approve its payment.
Validation from user point - NOC, cross-check against payment schedule, penalty calculation, note sheet	Build phase	
Bill receive and check - cross-check bill against the work order	Live in demo	This is the three-way match.
Archive hard copies in digital format	Build phase	
Approval authority levels per the delegation matrix	Live in demo	
Automatic journal processing / payables in the General Ledger	Build phase	A CBS integration, listed on the integrations screen as not connected.
Audit & compliance	Live in demo	
23. Reports — 17 line items		
Division / department / branch wise history and report	Live in demo	
Product / service category wise purchase history	Live in demo	
Time wise report - weekly, monthly, quarterly, yearly	Live in demo	
Group, category or type wise history	Live in demo	
Purchase history	Live in demo	
Comparative statement history and report	Live in demo	
Rate / fix agreement history and report	Build phase	
Verified bidder / vendor history	Live in demo	
Token sell history	Build phase	Depends on the payment gateway.
Tender status history	Live in demo	

Notification generation and sent history	On screen	
OTM / DPM / LTM / RFP / RFQ history and report	Live in demo	
Vendor-wise work order issued history	Live in demo	
Enlisted vendor history	Live in demo	
Invoicing and payment related reports	Live in demo	
Earnest money / APG / PG history	Build phase	
Others - self-service report builder	Live in demo	Pick a source, columns, filters and grouping, run it, export CSV.
24. Other Functional Module — 27 line items		
Administrator - change password, manage users, manage bidders, tender categories and tender info, grant or cancel bidder profile requests, view submitted tenders and awards	On screen	Users, roles and permissions are all visible. The administrative write actions are build phase.
i. PC members and procuring entity staff perform assigned tasks by role-wise permission	Live in demo	
ii. Complete e-tendering cycle through negotiation, contracting, PO issuance and payment	Live in demo	This is the demo thread, start to finish.
iii. Generate notice of tenders to enlisted vendors and the online platform	Live in demo	
iv. Collect tender security money, token money and earnest money online	Needs customisation	Declared as Need Customization.
v. Modify RFP / RFQ details before dispatch to vendors	On screen	
vi. Choose the mode of tendering - single part, two part, LTM, OTM, RFP, RFQ, DPM	Live in demo	
vii. Extend tender opening date if insufficient offers are received	Build phase	
viii. Send modifications / clarifications on bids to bidders, with recording	Build phase	
ix. Record details of tender / bid opening, technical and price bids separately	Live in demo	
x. Attach files and images - pdf, word, jpeg, png, drawings	On screen	Document records with type and size are attached throughout. Binary upload is build phase.
xi. Vendors share information and submit bid responses in near real time	Live in demo	
xii. Monitor vendor negotiations in real time with embedded analytics	Build phase	

xiii. Tender receipt / opening procedure and scheduling notices	Live in demo	
xiv. Record quotation details with quantity price break	On screen	
xv. Quantity discounts / slab rates in quotation	Build phase	
xvi. Prepare comparative statements among tenders	Live in demo	Generated from the opened financial parts, with the lowest qualified bidder identified.
xvii. Evaluate offers online for technical and commercial aspects	Live in demo	Technical scoring per criterion, then financial comparison after the seal lifts.
xviii. Send offers for concurrence / approval per the Delegation of Power	Live in demo	
xix. Prepare a purchase proposal automatically from evaluator recommendation	On screen	
xx. Generate a PO automatically from a valid quotation or tender	Live in demo	
xxi. Group purchase orders by category or type	On screen	
xxii. Amend PO details - items, quantities, rates, schedules, terms	Live in demo	Amendment propagation across multiple locations is build phase.
xxiii. PO amendment query highlighting changes between amendments	Live in demo	Field-level before/after is in the audit trail. Partial or full PO cancellation is build phase.
xxiv. Capital purchase orders integrated with the Fixed Assets system	On screen	
xxv. Central Bank guidelines and circulars for e-tendering ensured	Live in demo	The two-envelope seal, maker-checker and the tamper-evident audit log are the controls these guidelines turn on.
xxvi. Integrate with the Bank's existing platform	On screen	Admin > Integrations lists every planned endpoint - CBS, HRMS, DMS, e-mail, SMS, payment gateway, IAM - each marked Not connected. Nothing on that screen is live and the demo says so.
25. Audit Trail Log — 1 line items		
Capability to identify user activity for audit purposes	Live in demo	Append-only and hash-chained. Each entry carries a fingerprint of the one before it, so altering any historical row breaks the chain and the Verify button turns red.

Where each module lives in the application

Sign in as **mizanur.rahman@sjiblbld.com** to see all of these; lower grades see fewer. Password **Demo@2026**.

No.	Module	Screen
1	Core Platform	/admin/workflows, /admin/users, /admin/roles, /admin/audit

2	Requisition Management	/requisitions, /requisitions/new, /requisitions/approvals
3	e-Procurement Management	/tenders, /tenders/[id]/evaluation, /tenders/[id]/comparative-statement
4	Repair & Maintenance	/assets
5	e-Auction	/auctions
6	Vendor Enlistment	/vendors and the external portal at /vendor
7	Tender / Bid Submission	/vendor/tenders (external portal)
8	Dashboard - tender status	/dashboards?view=tender
9	Dashboard - requisition status	/dashboards?view=requisition
10	Dashboard - work order status	/dashboards?view=work-order
11	Dispatch Management	/dispatch
12	Building Management	/building
13	Interior & Civil Works	/civil-works
14	Medical Supplies	/medical
15	Insurance	/insurance
16	Transport	/transport
17	Visitor	/visitors
18	Canteen	/canteen
19	Warehouse	/warehouses, /stock
20	Contract	/contracts
21	Inventory	/grn, /grn/new
22	Invoicing and Payment	/invoices, /invoices/new, /budgets
23	Reports	/reports
24	Administrator and other functional	/admin/users, /admin/integrations, /purchase-orders
25	Audit Trail Log	/admin/audit

There is also an **/about** screen inside the application that shows this same coverage summary at module level. It is safe to put on the projector — it was written to be read by the bank. This document is the detailed internal version and is not.