

GUIDE 3 OF 3

Build Status, Test Results, and Three Things You Need to Decide

Where the demo stands, how it is verified, and three discrepancies between the submitted bid and the build that need your decision before Monday.

Vertex ERP for Shahjalal Islami Bank PLC · prepared by Harvest Partners (HK) Limited · 18 September 2026

49 SCREENS	60 DATABASE TABLES	21,600 LINES OF CODE	21 + 3 STAFF + VENDOR LOGINS	0 NETWORK CALLS AT RUNTIME
----------------------	------------------------------	--------------------------------	--	--------------------------------------

What this build is, and what it is not

It is a working application with a real database. Every person, vendor, item, budget, past purchase order and past invoice is a real record. When someone approves something, a row changes and stays changed. The controls refuse from inside the database transaction, not from the browser, so there is no way around them — including for an administrator.

It is not running in production anywhere, and no integration on the Admin → Integrations screen is connected. That screen lists every planned endpoint — CBS, HRMS, DMS, e-mail, SMS, payment gateway, IAM — and marks each one *Not connected*. That is deliberate. If the bank's IT Division asks, the screen already answers honestly before you have to.

The five controls that decide whether they believe you

Everything else in the demo is furniture. These five are the product, and each is enforced on the server rather than hidden in the interface:

Control	What it does	Where it is enforced
Maker-checker	The person who raises or enters something can never approve it.	Checked inside the database transaction, before the role check. No API route bypasses it.
Two-envelope seal	A bidder's price cannot be read until technical evaluation is complete.	One single file is the only code path that can read a price. While sealed, the amounts are never loaded out of the database at all — not hidden in the interface, not filtered afterwards.
PO matches approval	A work order cannot exceed the approved quantity or contain an item that was never approved.	The refusal names the item, the approved quantity and the attempted quantity, in words readable from the back of the room.
Three-way match	An invoice can only bill what was actually received and accepted, at the ordered price.	Mismatches are listed line by line and the invoice is blocked from moving to matched.
Hash-chained audit log	Every entry carries a fingerprint of the entry before it.	Append-only. Altering any historical row breaks the chain, and the Verify button on the audit screen turns red.

How it is verified

Running `npm run check` runs all of this. It takes a few minutes and either ends green or tells you exactly what broke. Last run, on the current code:

Check	Result	What it proves
Control assertions	34 / 34	Each control refuses when it should and permits when it should, tested directly against the database.
Every screen	92 / 92	Signs in as each role and opens every screen that role can reach. Zero errors, zero empty states, zero dead links.
The demo thread	24 / 24	Drives a real browser through the entire story — five people, requisition to payment — including all three refusals. Stable across repeated runs.
Offline	33 / 33	Every page renders with all network access blocked. No page even attempts an external request. No fonts, no analytics, no CDN.
Projector	8 / 8	The screens you will actually present are legible at 1280×720 with no text smaller than 11px and nothing cut off.

The offline check matters more than it sounds. It means the venue's wi-fi cannot break your demo, and you can prove that by switching wi-fi off before you walk in.

Three things you need to decide

These came out of reading the four bid documents against the build. The first one is not about the demo at all, and it is the most important thing in this document.

1. Annexure-C contains a figures-versus-words error in the AMC price

The submitted financial offer reads:

SL	Particulars	Price in BDT	Price in BDT (in words)
1.	Solution cost with 1 year warranty	BDT 3,20,00,000/-	Three Crore Twenty Lacs Only agrees
2.	Per year AMC cost	BDT 50,00,000/-	BDT 50 Thousand Only does not agree

Fifty lakh in figures, fifty thousand in words. The two differ by a factor of one hundred — BDT 49,50,000 per year of AMC revenue. Row 1 is written correctly, which is what makes row 2 clearly a typing slip rather than an intended price.

Why this is urgent.

Tender documents almost always state that where figures and words disagree,

the words govern

. If that clause is in this RFQ, the bank is currently holding an offer to provide annual maintenance for BDT 50,000. That is not a demo problem you can fix on Monday; it is a contract problem that gets worse the longer it sits.

What I could not check.

I could not read the original RFQ to confirm which rule it applies — the copy in the handoff pack is a scanned image with no extractable text. You need to open it yourself and find the instructions-to-bidders clause on discrepancies.

What I would do.

Send a short written correction to the bank's procurement contact *before* demo day, framed as a clerical correction to Annexure-C row 2, stating the AMC price is BDT 50,00,000 (Fifty Lakh Only) as shown in figures. Volunteering a clerical correction early reads as diligence. Being caught by it at award reads as something else, and it is far harder to fix once an evaluation committee has scored your financial offer.

This is your call and your relationship — but do not let it drift past Monday by accident.

2. The demo does not run on the stack you quoted in Annexure-A

Component	Annexure-A commitment	What the demo runs on
Operating system	Linux (Ubuntu Server LTS 22.04+)	Runs on Linux, Windows and Mac compatible
Language	Node.js with TypeScript	Node.js with TypeScript matches
Backend framework	NestJS	Next.js differs
Database	PostgreSQL 15+	SQLite , a single file differs
Architecture	Three tier, load balanced, DC / DR / Far-DR	One process on a laptop differs

Two of these are deliberate and entirely defensible. A demo has to run on your laptop with the wi-fi off; you cannot carry a three-tier replicated deployment into a meeting room, and no one expects you to. The

/about

screen inside the application already says this in writing, which means the answer is on a screen before anyone asks.

The awkward one is NestJS.

Annexure-A names it specifically, with a paragraph explaining why it was chosen. If a bank IT reviewer asks what the demo is written in, the honest answer is that the demo is a condensed single-node build and the production build follows the quoted architecture. That answer is true and it is normal — but it is an answer you should have ready rather than improvise.

Your options.

(a) Leave it and answer the question if asked — lowest effort, small risk. (b) Move the demo database from SQLite to PostgreSQL — roughly half a day, and it closes the more checkable of the two gaps, since a reviewer can ask what the database is far more easily than they can inspect the framework. (c) Rebuild on NestJS — not achievable before Monday, and not worth it.

I would take (a) for Monday and (b) soon after

, unless you know their IT Division well enough to expect the question.

3. The demo invoice total differs from the handoff pack

The handoff notes said net payable on the demo invoice is

BDT 13,44,420

. The system computes

BDT 12,75,120

Line	Amount	Source
Invoice subtotal	13,86,000	
Less AIT at 3%	(41,580)	Prevailing government rules
Handoff pack figure	13,44,420	Stops here
Less security money at 5%	(69,300)	RFQ clauses 1.15 and 1.19
What the system computes	12,75,120	Retained through the warranty period, released after

The system is right and the handoff note was incomplete: it deducted the income tax but not the 5% security money the bank's own RFQ requires be withheld until the warranty expires. That deduction is also printed on the work order terms, so leaving it out would have made the work order and the invoice contradict each other.

What this means for you:

the invoice screen shows the whole calculation line by line, so a finance person in the room can follow it. Just do not quote 13,44,420 from the old note while 12,75,120 is on the screen behind you.

Two smaller decisions

Question	My recommendation	Reasoning
Keep the joint-venture credit on screen? Currently the footer reads U Fintech · Harvest Partners · Nascenia.	Keep it.	The bank holds your joint brochure. If the screen says something different from the bid document, someone will ask why, and a demo is the wrong place to explain your commercial structure. Who does the building is not a question the screen needs to answer.
How does this reach the demo room?	Your own laptop, offline, running locally.	Install Node.js once while you still have internet, then it never needs a network again. Do not plan to run it from a website or a borrowed machine. Guide 1 has the steps, and I verified them on a clean copy end to end.

What I would do with the remaining time

Priority	Task	Why
1	Send the Annexure-C clerical correction	Nothing else on this list is worth BDT 49,50,000 a year, and it is not a build task.
2	Get it running on your laptop and walk the thread twice	Until you have done it yourself, you do not have a demo — you have my word that there is one.
3	Rehearse the three refusals until they are automatic	Self-approval, the sealed price, the over-quantity work order. These are what they will remember.
4	Decide your answer to “what is it built on”	One sentence, ready, not improvised in the room.
5	Read docs/RUN-SHEET.md	Click-by-click script, verbatim refusal wording, fallbacks if something stalls, and the five moments worth pausing on.

Where things stand

All five controls are built, enforced on the server, and verified by a browser driving the real application. 266 Annexure-B line items are mapped and 197 of them have a screen behind them. The whole thing runs offline on a laptop. What is left before Monday is not construction — it is you getting comfortable with it, and one letter to the bank that has nothing to do with software.