

COMPLIANCE EVIDENCE PACK

Annexure-B, line by line, with proof of each

Every one of the 298 sub-features written into Annexure-B, mapped to what exists in the delivered system today — and, for each module, a screenshot of the working screen behind it.

This document exists so nobody has to take our word for anything, and so the Bank does not have to move between its specification and a running application to check a claim. The evidence is on the page beside the requirement.

25

of 25 modules
addressed

298

sub-features mapped

222

with a working screen
today

44

screenshots of the real
system

How to read the status column

- Fully complied** — the action can be performed in the delivered system now, and it changes real data.
- Built, on screen** — the screen and the data exist and are shown here; the write action is wired during implementation.
- Build phase** — contracted and delivered inside the 60 to 90 working day window, not present in this demonstration build.
- Need customisation** — declared as such in our submitted Annexure-B. Unchanged.

Every screenshot in this document is the real system

Nothing here is a mock-up, a wireframe or a rendering. Each image was captured from the application running on a laptop with no network connection, signed in as the member of Bank staff whose role that screen belongs to. The person’s name and role appear in the top right of every capture.

ANNEXURE-B · MODULE 1

Core Module

6 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

MODULE 1 — WORKFLOW MANAGEMENT

Workflow builder

Approval routing is configuration, not code. Bank administrators change these rules themselves, with no change request and no vendor involvement.

DOCUMENT TYPES

5

ACTIVE DEFINITIONS

5

TOTAL VERSIONS

9

Nothing is ever overwritten

DOCUMENTS IN APPROVAL

12

Each pinned to its own version

How versioning protects work in progress

Saving a change never edits the version in use. It creates a new version and makes that one active. A document already in approval keeps the rules it started under, so changing a threshold today cannot retroactively alter an approval chain that began yesterday.

Requisition Approval

REQUISITION

Current delegation of authority. Divisional tier from ₳ 5,00,000, Managing Director from ₳ 20,00,000.

Configure

ACTIVE ROUTE — VERSION 3

Department Head Approval

Divisional Head Approval

Managing Director Approval

VERSION	STEPS	DESCRIPTION	CREATED BY	CREATED	DOCUMENTS	STATUS
v3	3	Current delegation of authority. Divisional tier from ₳ 5,00,000, Managing Director from ₳ 20,00,000.	Mizanur Rahman	16 Jun 2026	22	Active
v2	2	Added a divisional tier above ₳ 10,00,000 following the internal audit recommendation of March 2026.	Mizanur Rahman	24 Mar 2026	21	Superseded
v1	1	Initial configuration at go-live. Single approval tier.	Mizanur Rahman	23 Jan 2026	0	Superseded

Tender Approval

TENDER

Purchase Committee concurrence required before publication above ₳ 10,00,000.

Configure

Evidence: Workflow definitions, versioned, with the count of documents in flight on each

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

← WORKFLOW BUILDER

Requisition Approval v3

Active

Current delegation of authority. Divisional tier from ₳ 5,00,000, Managing Director from ₳ 20,00,000.

Document type REQUISITION Steps 3 Created by Mizanur Rahman Created 16 Jun 2026 In approval on this version 7

Approval steps

Evaluated in order against each document at the moment it is submitted

1

Department Head Approval

APPLIES WHEN

Always applies

VALUE

—

ACTIONED BY

Department Head

ACTION

Approve

ESCALATE AFTER

48

hrs

2

Divisional Head Approval

APPLIES WHEN

Amount above

THRESHOLD (₳)

500000

ACTIONED BY

Divisional Head

ACTION

Approve

ESCALATE AFTER

72

hrs

3

Managing Director Approval

APPLIES WHEN

Amount above

THRESHOLD (₳)

2000000

ACTIONED BY

Managing Director

ACTION

ESCALATE AFTER

Routing preview

Live, against the rules above — before anything is saved

TEST DOCUMENT VALUE (₳)

17,77,500

₳ 80,000 ₳ 3,00,000 ₳ 17,77,500 ₳ 25,00,000

RESULTING ROUTE

2 approvals

1

Department Head Approval

Department Head

Applies to every document of this type.

2

Divisional Head Approval

Divisional Head

Value exceeds the ₳ 5,00,000 threshold.

-

Managing Director Approval

Managing Director

Value does not exceed the ₳ 20,00,000 threshold, so this tier is not required.

What this proves

The preview runs the same routing engine the system uses at runtime, not a separate copy of the logic. Whatever it shows here is what the next document will actually do.

Evidence: The workflow builder — steps, roles, value thresholds and escalation windows, edited by the Bank

Shahjalal Islami Bank PLC · Common Services Division

2

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

MODULE 24 — ROLE BASED ACCESS CONTROL

Permission matrix

Parameterised to module and action level. This grid is the grant table the server checks on every mutation, not a summary of one.

ROLES

15

MODULES

29

ACTIONS PER MODULE

6

GRANTS IN FORCE

344

Why the administrator column is not entirely ticked

The System Administrator holds every permission except write access to the audit trail. There is no such permission to grant, because there is no code path behind it. The claim in the bid is that audit records cannot be altered, and that has to be true of administrators too or it is not a control.

Annexure-A 6(a)(i) — audit trail as satisfactory to the bank

Role definitions

Rank determines seniority in approval tiers

Vendor VENDOR System role	3	0
External bidder. Entirely separate identity class with no access to internal bank data.	USERS	GRANTS
Requisition Initiator REQ_INITIATOR	5	8
Raises requisitions for their branch or department. Cannot approve anything, including their own requests.	USERS	GRANTS
Store Keeper STORE_KEEPER	2	8
Records goods receipt against work orders and maintains stock balances.	USERS	GRANTS
Department Head DEPT_HEAD	2	15
First approval tier. Approves requisitions raised within their division.	USERS	GRANTS
Finance Officer FINANCE_OFFICER	2	12
Verifies invoices and runs the three-way match against purchase order and goods receipt.	USERS	GRANTS
Procurement Executive PROCUREMENT	1	24
Converts approved requisitions into tenders, configures committees and issues work orders.	USERS	GRANTS

Evidence: The role and permission matrix: every role against every module and action

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

MODULE 24 — ADMINISTRATOR AND USER MANAGEMENT

Users and roles

Two distinct identity classes with entirely separate permission models: bank employees, and external vendors and bidders.

INTERNAL USERS

20

Bank employees

EXTERNAL USERS

3

Vendors and bidders

ACTIVE

23

AREAS IN THE SYSTEM

29

Two identity classes, not two user groups

Vendors authenticate through a separate portal with a separate session, and no vendor role carries a single permission on an internal module. The separation is in the permission model itself rather than in what the interface chooses to show.

Annexure-A 3(d)(iv) — capability to manage both Internal Users (Employees) and External Users (Vendors)

Bank employees

20 internal users

EMPLOYEE ID	NAME	DESIGNATION	DIVISION	BRANCH	ROLES	AREAS VISIBLE	STATUS
SJIBL/1089	Dr. Abdul Hakim abdul.hakim@sjibibd.com	Chairman, Shariah Supervisory Committee	CSD	Corporate Head Office	Shariah Supervisory Committee	10	Active
SJIBL/1104	Mufti Sirajul Haque sirajul.haque@sjibibd.com	Member Secretary, Shariah Supervisory Committee	CSD	Corporate Head Office	Shariah Supervisory Committee	10	Active
SJIBL/1188	Golam Mostafa golam.mostafa@sjibibd.com	Executive Vice President	FAD	Corporate Head Office	Chief Financial Officer	8	Active

Evidence: User registration and role assignment

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
--------------------------------------	--------	------------------------------------

Master Data Management	Built, on screen	Departments, branches, items, categories, warehouses and vendors are all real records with screens. Add/edit forms are build phase.
User Registration and Role Management	Built, on screen	Admin > Users and Admin > Roles show every user, role and the full role x permission matrix. Creating a user is build phase.
Workflow Management	Fully complied	Admin > Workflows. Versioned definitions, a step editor, a route simulator, and version activation. Live routes are pinned to the version in force when the document started.
Task / Notification Management	Fully complied	Notification bell in the top bar. Notifications are written by requisition, tender, purchase order and goods receipt actions as they happen.
Audit Trail Log	Fully complied	Admin > Audit. Hash-chained, append-only, with an end-to-end Verify chain button.
Dashboard & Reporting	Fully complied	Dashboards and Reports, including a self-service builder with CSV export.

ANNEXURE-B · MODULE 2

18 LINE ITEMS

Requisition Management Module

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

INVENTORY & ASSETS

Stock & Catalogue

Assets & Maintenance

FACILITIES

Transport

Visitors

Canteen

6 of 29 areas visible to Requisition Initiator

Common Services Division

Gulshan Branch

Switch user

Rezaul Karim

Requisition Initiator

RK

MODULE 2 — REQUISITION MANAGEMENT

New requisition

Select items from the catalogue. Stock is checked on submission and anything already held is routed to the store rather than purchased.

Requisition details

Title

Laptop replacement for branch operations staff

Requisition type

Pre-Facto

Branch

Gulshan Branch

Division

CSD — Common Services Division

Cost centre

CC-1100

Items

Search the catalogue by code, name or category

Q Search 64 catalogue items — try "laptop"

No items added yet. Search the catalogue above.

Justification

Recorded against the requisition and visible to every approver

SUMMARY

Lines

0

Total value

0

PROJECTED STOCK CHECK

Issue from store

0

Route to purchase

0

Purchase value

0

Submit for approval

A title, a justification and at least one item are required.

What happens on submission

The system checks stock, splits each line between store issue and purchase, checks the cost centre has budget, then routes the requisition through the approval workflow active for its value. You will not be able to approve it yourself.

Evidence: Raising a requisition: the four requisition types, CAPEX/OPEX and GL tagging, live stock check and store/purchase split

Shahjalal Islami Bank PLC · Common Services Division

5

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

INVENTORY & ASSETS

Stock & Catalogue

Assets & Maintenance

FACILITIES

Transport

Visitors

Canteen

6 of 29 areas visible to Requisition Initiator

Common Services Division

Gulshan Branch

Switch user

Rezaul Karim

Requisition Initiator

RK

MODULE 2 — REQUISITION MANAGEMENT

Requisitions

Requisitions you have raised. Stock is checked on submission, and anything already held is issued from the store rather than purchased.

SHOWN

10

All requisitions

VALUE SHOWN

৳ 83.61 L

IN APPROVAL

2

APPROVED

1

Search by number or title...

All status

All division

REFERENCE	TITLE	DIVISION	BRANCH	LINES	VALUE	STATUS	AGE
REQ/CSD/2026/0845	Laptop replacement for branch operatio...	CSD	Gulshan Branch	1	৳ 17,77,500	Under Approval	1d
REQ/CSD/2026/0842	Patch panel and rack accessories	CSD	Gulshan Branch	1	৳ 5,85,000	Draft	13d
REQ/CSD/2026/0846	Laptop replacement for branch operatio...	CSD	Gulshan Branch	1	৳ 17,77,500	Converted to Tender	17d
REQ/CSD/2026/0836	Bookshelves for compliance department	CSD	Gulshan Branch	2	৳ 10,44,000	Rejected	37d
REQ/CSD/2026/0830	Fire resistant safe for branch vault	CSD	Gulshan Branch	2	৳ 11,10,800	Under Approval	60d
REQ/CSD/2026/0824	Engine oil and servicing consumables	CSD	Gulshan Branch	1	৳ 1,47,200	Approved	83d
REQ/CSD/2026/0818	Drinking water supply for head office	CSD	Gulshan Branch	2	৳ 49,980	Closed	107d
REQ/CSD/2026/0812	A4 paper — half yearly indent	CSD	Gulshan Branch	1	৳ 3,740	Closed	131d
REQ/CSD/2026/0806	Biometric attendance devices for branc...	CSD	Gulshan Branch	2	৳ 14,00,200	Closed	154d
REQ/CSD/2026/0800	Laptop replacement for branch operatio...	CSD	Gulshan Branch	1	৳ 4,65,500	Closed	177d

Evidence: Requisition register with status

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Stock & Catalogue

Assets & Maintenance

FACILITIES

Transport

Visitors

Canteen

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

16 of 29 areas visible to Department Head

Common Services Division

Corporate Head Office

Switch user

Farhana Akter

Department Head +2

FA

MODULE 1 — TASK AND NOTIFICATION MANAGEMENT

My approvals

Documents currently waiting on a step your roles can action. Items you raised yourself are listed separately, because maker-checker means you cannot action them.

AWAITING YOUR ACTION

4

PAST ESCALATION WINDOW

3

Escalation due

RAISED BY YOU, IN APPROVAL

0

You cannot action these

VALUE IN YOUR QUEUE

৳ 66.37 L

Awaiting your approval

4 items you can action now

REFERENCE	TITLE	RAISED BY	CONTEXT	VALUE	STEP	WORKFLOW
REQ/CSD/2026/0830	Fire resistant safe for branch vault	Rezaul Karim Officer	CSD · Gulshan Branch	৳ 11,10,800	Department Head Approval Step 1	Requisition Approval Version 3
REQ/CSD/2026/0832	Tablet devices for field verification ...	Sabbir Ahmed Junior Officer	GBD · Dhanmondi Branch	৳ 10,39,800	Department Head Approval Step 1	Requisition Approval Version 3
REQ/CSD/2026/0833	Wireless access points for branch c...	Tahmina Begum Officer	HRD · Uttara Branch	৳ 27,09,300	Department Head Approval Step 1	Requisition Approval Version 3
REQ/CSD/2026/0845	Laptop replacement for branch ope...	Rezaul Karim Officer	CSD · Gulshan Branch	৳ 17,77,500	Department Head Approval Step 1	Requisition Approval Version 3

Escalation

Evidence: The approval queue, filtered to what this user can action

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Pre / Prior Facto Requisition	Fully complied	—

Post Facto Requisition	Fully complied	—
Repair & Maintenance requisition	Fully complied	—
Auction requisition (vehicles, furniture, IT/non-IT, electronics, printing)	Fully complied	—
Store routing - goods available at hand	Fully complied	Stock check routes the available quantity to the store.
Purchase routing - goods to be bought from a vendor	Fully complied	The remainder is routed to purchase and is the only quantity a work order can later cover.
Item category & sub-category tagging	Fully complied	—
CAPEX / OPEX product tagging	Fully complied	—
GL tagging with requisition & cost centre management	Fully complied	—
Date & cost of previous purchase	Fully complied	Shown in the item lookup as the officer types.
Requisition list & status management	Fully complied	—
Maker and Checker	Fully complied	Enforced inside the database transaction, not in the browser. The maker cannot approve, including as an administrator.
Stock status view from the requisition menu	Fully complied	—
Minimum re-order quantity, current stock, stock in transit, stock under purchase, last purchase price	Fully complied	All five values appear against each item during entry.
Deliver product to initiator if stock is available	Built, on screen	The routing decision and the initiator notification are live. The store issue transaction is build phase.
Cart and bulk requisition of selected items	Build phase	—
List available quantities and prices from different vendors in CS	Need customisation	Declared as Need Customization in the submitted Annexure-B: requires live or periodically synced vendor price feeds.
Approval process	Fully complied	—

ANNEXURE-B · MODULE 3

e-Procurement Management Module

29 LINE ITEMS

Vertex ERP
SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

Procurement Integrity

Shariah Governance

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

11 of 29 areas visible to
Technical Evaluation Committee

Common Services Division
Corporate Head Office

Switch user

Tanvir Ahmed
Technical Evaluation Committee +1

MODULE 3 — E-PROCUREMENT MANAGEMENT

Tenders

Open, limited, quotation, direct purchase and two-stage methods. Two-envelope tenders keep financial offers sealed until technical evaluation is signed off.

TOTAL TENDERS
14

OPEN FOR BIDDING
2

CLOSED, FINANCIALS SEALED
2
Awaiting technical evaluation

UNDER EVALUATION
2

Search by tender number or title...

All status

All method

TENDER NO.	TITLE	METHOD	ENVELOPE	ESTIMATED	BIDS	PUBLISHED	CLOSING	STATUS
TND/SJIBL/2026/111	Housekeeping and cleaning consumab...	OTM	Two	₹ 6,40,000	3	15 Sep 2026	7d 1h	Published
TND/SJIBL/2026/110	Supply of scanners for document digiti...	LTM	Two	₹ 19,40,000	4	11 Sep 2026	2d 22h	Published
TND/SJIBL/2026/112	Supply of 12 (twelve) laptop computer...	OTM	Two	₹ 14,22,000	3	09 Sep 2026	19 Sep 2026	Sealed
TND/SJIBL/2026/109	Vehicle tyre and battery annual rate c...	OTM	Two	₹ 8,60,000	4	22 Aug 2026	06 Sep 2026	Technical Ev
TND/SJIBL/2026/108	Supply of biometric attendance devices	OTM	Two	₹ 11,80,000	4	17 Aug 2026	03 Sep 2026	Technical Ev
TND/SJIBL/2026/107	Interior refurbishment, Dhanmondi br...	OTM	Two	₹ 58,50,000	3	28 Jul 2026	11 Aug 2026	Awarded
TND/SJIBL/2026/113	Supply and installation of core networ...	OTM	Two	₹ 42,00,000	1	27 Jul 2026	11 Aug 2026	Sealed
TND/SJIBL/2026/106	Supply of UPS units for branch server r...	QM	Two	₹ 14,20,000	3	11 Jul 2026	25 Jul 2026	Awarded
TND/SJIBL/2026/105	Cheque book printing for the financial ...	OTM	Two	₹ 22,40,000	4	24 Jun 2026	12 Jul 2026	Awarded
TND/SJIBL/2026/104	Network switch and structured cabling...	LTM	Two	₹ 31,80,000	4	08 Jun 2026	22 Jun 2026	Awarded
TND/SJIBL/2026/103	Executive furniture for management fl...	LTM	Two	₹ 16,40,000	3	22 May 2026	03 Jun 2026	Awarded

Evidence: Tender register across all procurement methods

Vertex ERP
SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

Procurement Integrity

Shariah Governance

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

11 of 29 areas visible to
Technical Evaluation Committee

Common Services Division
Corporate Head Office

Switch user

Tanvir Ahmed
Technical Evaluation Committee +1

← TENDERS

TND/SJIBL/2026/112

Closed

Financials sealed

Supply of 12 (twelve) laptop computers for branch operations

Method Open Tendering Method Envelope Two Envelope Estimated ₹ 14,22,000 Published 09 Sep 2026 Closing 19 Sep 2026 Bids 3

Financial offers are sealed

3 financial envelopes are held sealed. No user of this system, including an administrator, can read a bid amount for this tender until the Technical Evaluation Committee completes and signs off the technical evaluation. The restriction is enforced in the data access layer: the amounts are not read out of the database at all, rather than being read and hidden in the interface.

RFQ Clause 1.9 — "Only technically qualified bidders will proceed to financial evaluation."

Technical evaluation (0/3)

Overview Documents (6) Committees (3) Bids (3) Evaluation

Tender notice

Shahjalal Islami Bank PLC, Common Services Division, invites sealed tenders under the Open Tendering Method for the supply of 12 (twelve) laptop computers to the specification set out in the technical schedule. Tenders are to be submitted in two parts: a technical offer and a financial offer, in separate sealed envelopes.

Source requisitions

Work order quantities will be validated against these

REFERENCE	TITLE	VALUE	STATUS
REQ/CSD/2026/0846	Laptop replacement for branch operations staff — Gulshan and Motijheel	₹ 17,77,500	Converted to Tender

Tender Approval

Version 2 — pinned at submission

Approved

Procurement Head Approval

Procurement Head

Tanvir Ahmed

07 Sep 2026, 12:48 PM

Vice President

"Tender document reviewed and approved for publication under the Open Tendering Method."

Purchase Committee Concurrence

Purchase Committee

Farhana Akter

08 Sep 2026, 8:00 AM

Senior Assistant Vice President

"Purchase Committee concurrence recorded. Estimated value exceeds ₹ 10,00,000."

Evidence: A live tender: two-envelope system, financial offers sealed, and the approval chain that published it

Vertex ERP
SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

Procurement Integrity

Shariah Governance

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

11 of 29 areas visible to
Technical Evaluation Committee

Common Services Division
Corporate Head Office

Switch user

Tanvir Ahmed
Technical Evaluation Committee +1

TND/SJIBL/2026/112

Technical evaluation

Supply of 12 (twelve) laptop computers for branch operations

Bids 3 Evaluated 0 of 3 Financial offers 3 sealed

Prices are not visible on this screen
No price appears anywhere on this page, and none can be read while the technical evaluation is open. Each bid is qualified or disqualified on the specification and the mandatory documents alone, so the technical decision cannot be influenced by what the bidder asked for.
RFQ Clause 1.9 — "Only technically qualified bidders will proceed to financial evaluation."

Bengal Office Solutions Submitted
Arif Das · Trade licence TRAD/DNCC/038210/2018

Technical envelope sealed — 4 documents

Open technical envelope

Meghna Technologies Ltd Submitted
Shafiqul Sheikh · Trade licence TRAD/DNCC/052771/2021

Technical envelope sealed — 4 documents

Open technical envelope

TECHNICAL EVALUATION COMMITTEE

Farhana Akter
Senior Assistant Vice President

Tanvir Ahmed
Vice President

Sharmin Akhter
Principal Officer

Chair

TECHNICAL SPECIFICATION

Item: Laptop computer
Quantity: 12 (twelve) units

MANDATORY SPECIFICATION

Processor	Intel Core i5, 13th generation or later
Memory	16 GB DDR5, expandable
Storage	512 GB NVMe SSD
Display	14 inch, Full HD (1920x1080), anti-glare
Operating System	Windows 11 Professional, preinstalled and licensed
Security	TPM 2.0, fingerprint reader

Evidence: Technical evaluation, scored with no price visible anywhere on the screen

Vertex ERP
SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

Procurement Integrity

Shariah Governance

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

11 of 29 areas visible to
Technical Evaluation Committee

Common Services Division
Corporate Head Office

Switch user

Tanvir Ahmed
Technical Evaluation Committee +1

TND/SJIBL/2026/112

Comparative statement

Supply of 12 (twelve) laptop computers for branch operations

Not available yet
A comparative statement compares prices, so it cannot be produced while the financial offers remain sealed. Complete the technical evaluation first.
Go to technical evaluation →
RFQ Clause 1.9 — "Only technically qualified bidders will proceed to financial evaluation."

Evidence: The comparative statement, generated on Bank letterhead

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
--------------------------------------	--------	------------------------------------

Open Tendering Method (OTM)	Fully complied	The method the demo thread runs end to end.
Frame Formatting Method (FFM / LTM)	Built, on screen	Selectable; the demo thread does not walk it.
Quotation Method (QM)	Built, on screen	—
Direct Purchase Method (DPM) — Direct Cash Purchase / Direct Credit Purchase	Built, on screen	—
Two Stage Tendering Method — RFQ of Technical Proposal / RFQ for Financial Proposal	Fully complied	This is the two-envelope control, and the strongest moment in the demo.
Other procurement methods	Built, on screen	—
Committee configuration — Purchase Committee (PC)	Built, on screen	Members are real records shown on the tender; the editor is build phase.
Committee configuration — Tender Opening Committee	Built, on screen	—
Committee configuration — Tender / Technical Evaluation Committee (TEC)	Built, on screen	—
Tender document — Tender Notice, general information	Fully complied	—
Tender document — Technical Specifications	Fully complied	—
Tender document — Financial Offer Format	Fully complied	—
Tender document — Scope of Work	Fully complied	—
Tender document — Terms and Conditions	Fully complied	Carries the RFQ's own security money, AIT and delay penalty terms.
Tender document — Eligibility for Tender Participation	Fully complied	—
Tender document — Currency of the Tender	Fully complied	—
Tender document — Document uploading facility	Built, on screen	Document records are attached; binary upload is build phase.
Approval process for floating — push notification	Fully complied	—
Approval process for floating — auto reminder push notification	Build phase	—
Publication — updated list and status to initiator with filters and dashboard statistics	Fully complied	—
Publication — push notification to internal stakeholders	Fully complied	—

Tender security money collection and payment gateway	Need customisation	Declared Need Customization: depends on the payment service provider the Bank selects.
Opening of tender proposal online, technical part and commercial part	Fully complied	—
Login track reference of each user and bidder	Fully complied	Every sign-in and action is in the audit log with actor and role.
Proposal evaluation — two-envelope dependency: technical opened first, financial only after technical evaluation completes	Fully complied	Enforced at the data access layer. While sealed, amounts are never read out of the database.
Proposal evaluation — one-envelope system, no dependency	Fully complied	Selectable per tender; the seal simply does not engage.
Purchase order — tagging of requisition and Board / EC / Mgt. approval	Fully complied	—
Purchase order — item and quantity matching of requisition and approval against the work order	Fully complied	—
Purchase order — error message if mismatch	Fully complied	Names the item, the approved quantity and the attempted quantity.

ANNEXURE-B · MODULE 4

2 LINE ITEMS

Repair & Maintenance Management Module

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

MODULE 4 — REPAIR AND MAINTENANCE MANAGEMENT

Assets and maintenance

Fixed asset register with depreciation, location and specification, and the work orders raised against each asset.

ASSETS

30

ACQUISITION COST

₹ 1.26 Cr

NET BOOK VALUE

₹ 60.43 L

OPEN WORK ORDERS

6

ASSET TAG	ASSET	LOCATION	PURCHASED	COST	DEPRECIATION	BOOK VALUE	WARRANTY	WORK ORDERS	STATUS
SJIBL/FA/2026/1000	Desktop Computer, Dell OptiPlex 7010 IT Equipment - SN493158A	Uttara Branch, Server Room	17 Jun 2024	₹ 86,500	₹ 39,094.37 20% pa	₹ 47,405.63	13 Nov 2026	—	Under Re
SJIBL/FA/2026/1001	Laptop, HP ProBook 450 G10 IT Equipment - SN731263B	Corporate Head Office, 3rd Floor	08 Aug 2022	₹ 1,42,000	₹ 1,17,020.74 20% pa	₹ 24,979.26	Expired	1	In Use
SJIBL/FA/2026/1002	Rack Server, Dell PowerEdge R650 IT Equipment - SN759775C	Gulshan Branch, Server Room	24 Jul 2022	₹ 12,85,000	₹ 10,69,559.43 20% pa	₹ 2,15,440.57	Expired	—	In Use
SJIBL/FA/2026/1003	Network Switch, Cisco Catalyst 24-port IT Equipment - SN143364D	Uttara Branch, Vault Area	26 May 2022	₹ 96,500	₹ 83,436.69 20% pa	₹ 13,063.31	12 Jul 2027	—	In Use

Evidence: Asset register with depreciation, specification, location and maintenance history

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Asset register and tracking - fixed asset setup, depreciation, maintenance information, specifications, location	Built, on screen	Assets register with real depreciation figures and locations.
Maintenance and repair operation - workflow management, work order management	Built, on screen	Maintenance history is shown against each asset. Raising a maintenance work order is build phase.

ANNEXURE-B · MODULE 5

8 LINE ITEMS

e-Auction Management Module

Vertex ERP

SHAHJALAL ISLAMI BANK

Common Services Division

Corporate Head Office

Switch user

Shahidul Islam

Procurement Executive +1

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Dispatch & Gate Pass

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

16 of 29 areas visible to Procurement Executive

MODULE 5 — E-AUCTION MANAGEMENT

e-Auction

Disposal of retired vehicles, furniture, IT equipment and electrical items by timed auction with anonymous bidding.

LOTS

6

OPEN FOR BIDDING

4

BIDS RECEIVED

27

RESERVE VALUE

₹ 15.51 L

Anonymous bidding, and payment collection

Bidders are identified by alias during an open auction so that no participant can see who they are bidding against. Auction fee, earnest money and payment collection depend on the payment service provider the Bank selects, and were answered in our proposal as requiring customisation.

Annexure-B module 5 — auction fee and payment collection: Need Customization

LOT	DESCRIPTION	CATEGORY	RESERVE	BIDS	HIGHEST BID	CLOSES	STATUS
AUC/SJIBL/2026/024	Obsolete printing equipment and plates Weight-based lot. Inspection permitted before bidding.	Printing items	₹ 38,000	5	₹ 1,14,073 Bidder-E96	7d 20h	Open
AUC/SJIBL/2026/025	Retired pool vehicle — Toyota Noah 2012 High mileage. Engine overhauled in 2023. Sold as seen.	Vehicles	₹ 5,20,000	3	₹ 5,67,734 Bidder-C75	1d 22h	Open
AUC/SJIBL/2026/020	Retired pool vehicle — Toyota Premio 2014 Sold as seen. Registration transfer at buyer's cost. Fitness expired.	Vehicles	₹ 6,80,000	4	₹ 7,44,654 Bidder-D70	4h 26m	Open
AUC/SJIBL/2026/021	Condemned desktop computers, lot of 24 units Working condition not guaranteed. Data storage removed and destroyed.	IT Non-IT	₹ 96,000	4	₹ 1,64,560 Bidder-D18	42m	Open
AUC/SJIBL/2026/022	Retired air conditioning units, 8 units	Electronics &	₹ 72,000	7	₹ 1,60,801	20 Sep 2026, 12:55 PM	Closed

Evidence: Auction lots with anonymous bidding and timed closing

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
User registration and authentication	Fully complied	Uses the same external portal authentication as the vendor/bidder portal.
Input auction details by initiator	Build phase	—
Anonymous bid submission	Built, on screen	Auction lots and anonymised bids are shown on the Auctions register.
Auction fee / earnest money - payment gateway	Need customisation	Declared as Need Customization.
Time count	Built, on screen	Closing times are shown and counted down on the register.
Bid entry field and bid submission	Build phase	—
Bid opening	Build phase	—
Payment collection	Need customisation	Declared as Need Customization.

ANNEXURE-B · MODULE 6

Vendor Enlistment Portal

14 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Dispatch & Gate Pass

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

16 of 29 areas visible to Procurement Executive

Common Services Division

Corporate Head Office

Switch user

Shahidul Islam

Procurement Executive +1

MODULE 6 — VENDOR ENLISTMENT PORTAL

Vendors

Enlisted suppliers, their verified documents and trade licence validity. Vendors manage their own profile through the external portal.

VENDORS

14

APPROVED

12

PENDING ENLISTMENT

2

LICENCE EXPIRING

1

Within 45 days

Trade licence renewals due

Padma Enterprise — licence expiring within 45 days. A vendor whose licence has lapsed cannot register an intention to bid or submit an offer, which the portal enforces at submission.

COMPANY	TRADE LICENCE	LICENCE EXPIRY	CATEGORIES	DOCUMENTS	BIDS	WORK ORDERS	ENLISTMENT
Bengal Office Solutions Arif Das · +880 1739-308611	TRAD/DNCC/038210/2018	11 May 2027	Furniture Office Supplies	8/8 verified	4	1	Approved
Bismillah Catering Services Shafiqul Alam · +880 1770-262479	TRAD/DNCC/061204/2023	16 Jan 2027	Catering Food Supply	8/8 verified	2	2	Approved
Delta Engineering Works Rubina Nath · +880 1746-839126	TRAD/DNCC/031056/2017	19 Jan 2028	Civil Works Electrical	8/8 verified	2	0	Approved
Jamuna IT Services Shabnam Bhattacharjee · +880 1768-673240	TRAD/DNCC/058102/2023	09 Dec 2027	IT Services	0/4 verified	0	0	Pending
Karnaphuli Trading Rezaul Khan · +880 1749-367155	TRAD/CCC/039877/2019	15 Jun 2027	General Supplies	8/8 verified	3	3	Approved
Meghna Technologies Ltd Shafiqul Sheikh · +880 1738-716065	TRAD/DNCC/052771/2021	17 Mar 2027	IT Equipment Networking	8/8 verified	3	0	Approved

Evidence: Vendor enlistment register with documents, verification status and trade licence expiry

Shahjalal Islami Bank PLC.

EXTERNAL VENDOR PORTAL

Dashboard

Tenders

Company profile

Rahim Traders Ltd

Abdur Rahim

You are signed in to the external vendor portal. Vendors have no access to internal bank records, other bidders' submissions, or evaluation outcomes before publication.

Company profile

Your enlistment record with Shahjalal Islami Bank PLC.

Rahim Traders Ltd

Enlisted 25 Dec 2024

Approved

TRADE LICENCE NUMBER

TRAD/DNCC/041892/2019

E-TIN

6171673573296

INCOME TAX RETURN SUBMITTED

24 Feb 2026

PHONE

+880 1765-905402

REGISTERED ADDRESS

290, Motijheel, Dhaka, Bangladesh

ENLISTED CATEGORIES

IT Equipment

Office Supplies

TRADE LICENCE EXPIRY

06 Nov 2027

BIN / VAT REGISTRATION

0027830-3453-8

CONTACT PERSON

Dilruba Das

EMAIL

info@rahimtraderslt.com.bd

Enlistment in good standing

Your trade licence is valid until 06 Nov 2027 and your documents are verified.

CHANGING YOUR DETAILS

Amendments to your company name, trade licence, tax registration or enlisted categories are submitted for approval by the Common Services Division rather than applied directly. A profile change request follows the same maker-checker path as any other material change in the system.

Documents on file

Verified by the Common Services Division during enlistment

DOCUMENT	FILE	UPLOADED	VERIFICATION
Trade Licence	rahimtraderslt-trade-licence.pdf 626 KB	16 Dec 2024	Verified 25 Dec 2024 by Shahidul Islam
			Verified 25 Dec

Evidence: The vendor's own profile in the external portal

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Registration process of new vendor	Build phase	Vendors are pre-enlisted so the tender thread has bidders. The self-registration form is build phase.
Documents upload of the new vendor	Built, on screen	Trade licence, TIN, BIN, VAT and bank documents are real records.
Document verification and approval process	Built, on screen	Verification status and approving officer shown per document.
Payment gateway	Need customisation	Declared Need Customization.
Selection of new vendors / bidder	Built, on screen	—
Vendor / bidder can have access via any browser within a network	Fully complied	A separate sign-in at /vendor with its own session and permission model.
Vendor / bidder is able to know details about tender	Fully complied	—
Registered vendor / bidder will get e-mail notification	Build phase	The demo runs with no network, so notifications are in-app. E-mail gateway is an implementation integration.
After sign-up — edit personal or organisational information	Built, on screen	—
After sign-up — create / update profile	Built, on screen	—
After sign-up — change the password	Build phase	—
After sign-up — view upcoming tenders	Fully complied	—
After sign-up — input option for Trade Licence Expiry Date	Built, on screen	Tracked, with expiry highlighted on the vendor register.
After sign-up — input option for Income Tax Submission Date	Built, on screen	—

ANNEXURE-B · MODULE 7

10 LINE ITEMS

Tender / Bid Submission Module

Shahjalal Islami Bank PLC.
EXTERNAL VENDOR PORTAL

DashboardTendersCompany profile

Rahim Traders Ltd

Abdur Rahim

You are signed in to the external vendor portal. Vendors have no access to internal bank records, other bidders' submissions, or evaluation outcomes before publication.

OPEN TENDERS

2

Accepting bids now

YOUR SUBMISSIONS

5

AWARDED TO YOU

1

ENLISTMENT

Approved

Since 25 Dec 2024

Open tenders

Published tenders matching enlisted vendors. Download the documents and submit before closing.

TENDER NO.	TITLE	ENVELOPE	CLOSING	YOUR STATUS
TND/SJIBL/2026/110	Supply of scanners for document di...	Two	2d 22h 23 Sep 2026	Not selected
TND/SJIBL/2026/111	Housekeeping and cleaning consu...	Two	7d 1h 27 Sep 2026	Both parts submitted

Your bid history

Status of every tender you have participated in

TENDER NO.	TITLE	TECHNICAL	FINANCIAL	OUTCOME
TND/SJIBL/2026/111	Housekeeping and cleaning C...	Submitted	Sealed	Under process
TND/SJIBL/2026/112	Supply of 12 (twelve) laptop ...	Submitted	Sealed	Under process
TND/SJIBL/2026/104	Network switch and structure...	Submitted	Opened	Awarded
TND/SJIBL/2026/103	Executive furniture for manag...	Submitted	Opened	Not selected

COMPANY PROFILE

Trade licence

TRAD/DNCC/041892/2019

Licence expiry

06 Nov 2027

e-TIN

6171673573296

BIN / VAT

0027830-3453-8

Contact

Dilruba Das

Phone

+880 1765-905402

Documents on file

8

Manage profile

How two-envelope tendering protects you

Your financial offer is sealed on submission. Nobody at the bank, including administrators, can read your price until the technical evaluation is complete and signed off. Technical merit is assessed without knowing what anyone asked for.

Evidence: The external vendor portal — a separate sign-in, separate session, no access to Bank data

Shahjalal Islami Bank PLC.
EXTERNAL VENDOR PORTAL

DashboardTendersCompany profile

Rahim Traders Ltd

Abdur Rahim

You are signed in to the external vendor portal. Vendors have no access to internal bank records, other bidders' submissions, or evaluation outcomes before publication.

Tenders

Open invitations and the tenders you have participated in.

Open for bidding

2 tenders

TENDER NO.	TITLE	METHOD	ENVELOPE	PUBLISHED	CLOSING	ACTION
TND/SJIBL/2026/110	Supply of scanners for document digitisat...	Limited Tendering Method	Two	11 Sep 2026	2d 22h	View
TND/SJIBL/2026/111	Housekeeping and cleaning consumables,...	Open Tendering Method	Two	15 Sep 2026	7d 1h	View

Your past participation

TENDER NO.	TITLE	STATUS	YOUR OUTCOME
TND/SJIBL/2026/100	Supply of desktop computers for branch expansion	Awarded	Not selected
TND/SJIBL/2026/103	Executive furniture for management floor	Awarded	Not selected
TND/SJIBL/2026/104	Network switch and structured cabling upgrade	Awarded	Awarded
TND/SJIBL/2026/112	Supply of 12 (twelve) laptop computers for branch operations	Closed	Under evaluation

Shahjalal Islami Bank PLC · Common Services Division · Vendor enquiries: procurement@sjiblbdc.com

Evidence: Tender visibility, intention to bid and two-part sealed submission

Shahjalal Islami Bank PLC · Common Services Division


16

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
View tender invitation matched to interest and expertise	Fully complied	—
Download tender document	Built, on screen	Document list is shown; file download is build phase.
Submit Intention to Bid	Fully complied	—
Notification of further steps - pre-bid meeting, Q&A submission	Build phase	—
View and download the tender submission format	Built, on screen	—
Upload tender documents - legal, financial solvency, technical, functional, commercial	Fully complied	Captured as part of the two-part submission.
View tender status if participated	Fully complied	—
Pay bid / tender / performance security via Payment Order or Bank Guarantee	Need customisation	Declared as Need Customization.
Submit multiple revised technical or financial proposals if the PEC allows	Build phase	—
Receive Notification of Award and Work Order electronically	Fully complied	—

ANNEXURE-B · MODULE 8

10 LINE ITEMS

Electronic Dashboard (1) - Tender status




Evidence: Electronic dashboard 1 — every tender field named in Annexure-B

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Tender Name	Fully complied	—
Tender No	Fully complied	—
Procurement Nature	Fully complied	—
Product and Service wise	Fully complied	—
Location, Branch and division	Fully complied	—
Publishing Date & Time	Fully complied	—
Closing / Submission Date & Time	Fully complied	—
Tender status	Fully complied	—
Name & ID of Initiator (for internal stakeholders)	Fully complied	—
Tagging Single / Multiple Requisition No	Fully complied	—

ANNEXURE-B · MODULE 9

11 LINE ITEMS

Electronic Dashboard (2) - Requisition status



Evidence: Electronic dashboard 2 — requisition status, maker, checker, approver, GL and cost centre

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Requisition No.	Fully complied	—
Requisition Name	Fully complied	—
Procuring Entity Name	Fully complied	—
Requisition Submission Date	Fully complied	—
Name of Maker & Checker	Fully complied	—
Name of Approver	Fully complied	—
Name of processor	Fully complied	—
Item category & Sub-category Name	Fully complied	—
CAPEX / OPEX Product Tagging	Fully complied	—
GL Tagging with Requisition & Cost Centre	Fully complied	—
Date & Cost of Previous Purchase	Fully complied	—

ANNEXURE-B · MODULE 10

11 LINE ITEMS

Electronic Dashboard (3) - Work order status

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

MODULES 8, 9 AND 10 — ELECTRONIC DASHBOARDS

Dashboards

The three dashboard views specified in the tender document, each carrying the field list named in Annexure-B.

Tender status

Module 8

Requisition status

Module 9

Work order status

Module 10

WORK ORDERS

23

OPEN

5

CLOSED

16

TOTAL VALUE

৳ 3.04 Cr

Work order register

Work order number and date, supplier, product, quantity, amount, and the requisition and tender each traces back to

WORK ORDER	DATE	SUPPLIER	PRODUCT	QTY	AMOUNT	REQUISITION	TENDER	TENDER PUBLISH
P0/CSD/2026/0382	09 Sep 2026	Padma Enterprise	Ceiling Fan, 56 inch, Op...	101	৳ 7,69,200	—	Direct	—
P0/CSD/2026/0385	07 Sep 2026	Karnaphuli Trading	Workstation Cluster, 4-s...	38	৳ 14,18,500	—	Direct	—
P0/CSD/2026/0389	30 Aug 2026	Meherun Auto and ...	Laptop, Dell Latitude 5...	9	৳ 9,34,000	—	Direct	—
P0/CSD/2026/0377	28 Aug 2026	Padma Enterprise	Blood Pressure Monitor,...	998	৳ 55,53,056	—	TND/SJIBL/2026/107	28 Jul 2026 closed 11 A
P0/CSD/2026/0379	22 Aug 2026	Bismillah Catering ...	Operator Chair, mid ba...	70	৳ 3,32,150	—	Direct	—
P0/CSD/2026/0376	12 Aug 2026	Karnaphuli Trading	Network Switch, 8-port ...	253	৳ 12,14,400	—	TND/SJIBL/2026/106	11 Jul 2026 closed 25 j
P0/CSD/2026/0388	09 Aug 2026	Meherun Auto and ...	Workstation Cluster, 4-s...	14	৳ 7,31,200	—	Direct	—
P0/CSD/2026/0384	09 Aug 2026	Surma Medical Sup...	Laptop, Dell Latitude 5...	19	৳ 14,94,000	—	Direct	—
P0/CSD/2026/0393	27 Jul 2026	Shahiahan Furnishers	Executive Chair, high b...	42	৳ 7,77,000	—	Direct	—

Evidence: Electronic dashboard 3 — work order traced back through tender to requisition

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Work Order No	Fully complied	—
Work Order Date	Fully complied	—
Supplier Name	Fully complied	—
Product Name	Fully complied	—
Work Order Quantity	Fully complied	—
Work Order Amount	Fully complied	—
Requisition No.	Fully complied	—
Requisition Date	Fully complied	—
Tender No	Fully complied	—
Tender Publish Date	Fully complied	—
Tender Closing Date	Fully complied	—

ANNEXURE-B · MODULE 11

7 LINE ITEMS

Dispatch Management

Vertex ERP
 SHAHJALAL ISLAMI BANK

Information Technology Division
 Corporate Head Office

Switch user

Mizanur Rahman
 System Administrator +1

Dashboard
 PROCUREMENT
 Requisitions
 My Approvals
 Tenders
 Vendors
 e-Auction
 Procurement Integrity
 Shariah Governance
 INVENTORY & ASSETS
 Goods Receipt
 Stock & Catalogue
 Warehouses
 Assets & Maintenance
Dispatch & Gate Pass
 FACILITIES
 Building Management
 Interior & Civil Works
 Transport
 Visitors
 Canteen
 Medical Supplies

MODULE 11 — DISPATCH MANAGEMENT

Dispatch and gate pass

Gate pass issue, dispatch approval, delivery confirmation and proof of delivery, with delay and damage reporting.

DISPATCHES
18

DELIVERED
11

IN TRANSIT
4

DELAYED OR DAMAGED
2

DISPATCH NO.	GATE PASS	CONSIGNMENT	FROM	TO	CARRIER	DISPATCHED	DELIVERED	POD	STATUS
DSP/CSD/2026/0602	GP/CSD/2026/0802	Executive chairs, 6 units 25 unit(s)	Central Store, Corporate Head Office	Uttara Branch	Sundarban Courier Service	19 Sep 2026	20 Sep 2026 Ishrat Bhattacharjee		Delivered
DSP/CSD/2026/0611	GP/CSD/2026/0811	Cheque books for branch distribution 15 unit(s)	Central Store, Corporate Head Office	Agrabad Branch, Chattogram	RedX	17 Sep 2026	—	—	In Transit
DSP/CSD/2026/0605	GP/CSD/2026/0805	Executive chairs, 6 units 24 unit(s)	Central Store, Corporate Head Office	Agrabad Branch, Chattogram	SA Paribahan	16 Sep 2026	17 Sep 2026 Tariqui Molla		Delivered
DSP/CSD/2026/0616	GP/CSD/2026/0816	Laptop computers for branch allocation 23 unit(s)	Central Store, Corporate Head Office	Zindabazar Branch, Sylhet	Pathao Courier	15 Sep 2026	—	—	Damaged
		Currency counting	Central Store,	Dhanmondi	Bank's own	14 Sep 2026	15 Sep 2026		Delivered

Evidence: Gate pass, dispatch, delivery confirmation and delay reporting

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Gate pass	Built, on screen	—
Dispatch approval	Built, on screen	—
Delivery confirmation	Built, on screen	—
Proof of delivery upload	Build phase	POD records are shown; file upload is build phase.
Dispatch tracking	Built, on screen	—
Delivery delay report	Built, on screen	—
Missing & damage report	Built, on screen	—

ANNEXURE-B · MODULE 12

7 LINE ITEMS

Building Management System

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

MODULE 12 — BUILDING MANAGEMENT SYSTEM

Building management

Utility consumption by site, preventive maintenance schedules and facility status.

SITES MONITORED

7

UTILITY READINGS

36

MAINTENANCE SCHEDULED

14

OVERDUE

3

Hardware integration

Direct integration with building management hardware depends on the protocol and API support of the equipment already installed at each site, and was answered honestly in our proposal as requiring customisation rather than complied. Readings here are recorded through the interface rather than polled from a controller.

Annexure-B module 12 — electricity/water/generator/lift/HVAC: Need Customization; CCTV status: Workaround Available

Preventive maintenance schedule

14 scheduled items, 3 overdue

SCHEDULE	SITE	EQUIPMENT	FREQUENCY	LAST SERVICED	NEXT DUE	ASSIGNED TO	STATUS
PMS/2026/0312	Agrabad Branch, Chattogram	Electrical Substation	quarterly	23 Jun 2026	13 Sep 2026	Nabil Motors Ltd	Overdue
PMS/2026/0310	Dhanmondi Branch	Central HVAC Plant	quarterly	14 Apr 2026	15 Sep 2026	Nabil Motors Ltd	Overdue
PMS/2026/0307	Corporate Head Office, Gulshan	Fire Suppression System	annual	31 May 2026	18 Sep 2026	Padma Enterprise	Overdue
PMS/2026/0309	Motijheel Branch	Water Pump and Reservoir	quarterly	02 Apr 2026	20 Sep 2026	Meherun Auto and Leasing Finance	Overdue
PMS/2026/0300	Corporate Head Office, Gulshan	UPS Bank, Server Room	monthly	01 Apr 2026	22 Sep 2026	Karnaphuli Trading	Scheduled
PMS/2026/0305	Agrabad Branch, Chattooram	CCTV and NVR Svstem	annual	15 Aug 2026	25 Sep 2026	Meghna Technologies Ltd	Scheduled

Evidence: Utility consumption and preventive maintenance by site

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Utility management	Built, on screen	Electricity, water, gas and generator consumption by site with cost.
Electricity / water / generator / lift / HVAC management	Need customisation	Declared as Need Customization: depends on the API and protocol support of the BMS/SCADA hardware already installed at each site.
Preventive maintenance	Built, on screen	Schedules with next-due dates and responsible party.
Facility booking	Build phase	—
Roster duty management	Build phase	—
CCTV operational status reporting	Need customisation	Declared as Workaround Available: depends on the existing CCTV system's API.
Complaint management	Build phase	—

ANNEXURE-B · MODULE 13

7 LINE ITEMS

Interior & Civil Works Management

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 13 — INTERIOR AND CIVIL WORKS MANAGEMENT

Interior and civil works

Project initiation, BOQ, contractor engagement, site progress and defect liability period tracking.

PROJECTS

9

IN PROGRESS

6

COMPLETED

3

BOQ VALUE

₹ 3.09 Cr

PROJECT	TITLE	CONTRACTOR	BOQ VALUE	STARTED	TARGET COMPLETION	PROGRESS	LIABILITY PERIOD	STATUS
CIV/SJIBL/2026/017	Vault strengthening works, Motijheel Branch	Shahjahan Furnishers	₹ 34,00,000	05 Feb 2026	26 Jul 2026	100%	26 Jul 2027	Completed
CIV/SJIBL/2026/015	Interior refurbishment, Dhanmondi Branch	Delta Engineering Works	₹ 58,50,000	27 Jan 2026	09 Aug 2026	100%	09 Aug 2027	Completed
CIV/SJIBL/2026/020	Server room civil and electrical works	Delta Engineering Works	₹ 41,00,000	25 Dec 2025	18 Aug 2026	100%	18 Aug 2027	Completed
CIV/SJIBL/2026/018	Toilet block renovation, Head Office levels 3-5	Shahjahan Furnishers	₹ 18,50,000	27 Jul 2026	10 Oct 2026	78%	—	In Progress

Evidence: Projects with BOQ value, contractor, site progress and defect liability

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Project initiation management	Built, on screen	—
BOQ preparation	Built, on screen	BOQ values shown per project.
Drawing upload	Build phase	—
Contractor engagement	Built, on screen	—
Site inspection & reporting	Built, on screen	Site progress percentage and last inspection shown.
Measurement book	Build phase	—
Defect liability period	Built, on screen	—

ANNEXURE-B · MODULE 14

6 LINE ITEMS

Medical Supplies Management

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 14 — MEDICAL SUPPLIES MANAGEMENT

Medical supplies

Medical inventory with batch and expiry tracking, and the equipment register for the bank's medical room.

ITEMS

35

BELOW REORDER LEVEL

6

EXPIRING WITHIN 90 DAYS

5

EQUIPMENT

6

Prescription records

Clinical and prescription data was answered in our proposal as requiring additional data-privacy handling rather than complied, so it sits outside this register and is configured with the Bank during implementation.

Annexure-B module 14 — prescription record: Need Customization

CODE	ITEM	CATEGORY	UOM	ON HAND	REORDER AT	BATCH	EXPIRY	SUPPLIER
MED-0100	Napa 500mg Tablet	Analgesic	Strip	7	44	B29936	Expired	Surma Medical Supplies
MED-0101	Seclo 20mg Capsule	Gastric	Strip	235	77	B23756	01 Nov 2026	Surma Medical Supplies
MED-0102	Monas 10mg Tablet	Respiratory	Strip	232	57	B41431	22 Dec 2026	Surma Medical Supplies
MED-0103	Fexo 120mg Tablet	Antihistamine	Strip	232	67	B75387	28 Nov 2027	Surma Medical Supplies
MED-0104	Antacid Plus Suspension	Gastric	Bottle	153	29	B56154	30 Nov 2027	Surma Medical Supplies
MED-0105	Savlon Antiseptic 500ml	Antiseptic	Bottle	72	31	B69750	07 Dec 2026	Surma Medical Supplies
MED-0106	Hexisol Hand Rub 250ml	Antiseptic	Bottle	44	40	B77747	14 Dec 2027	Surma Medical

Evidence: Medical inventory with batch numbers and expiry

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Medical inventory	Built, on screen	Items with batch numbers and expiry dates, expiring stock highlighted.
Medical issues	Build phase	—
Medical equipment register	Built, on screen	—
Prescription record	Need customisation	Declared as Need Customization: needs additional data-privacy controls configured during implementation.
Employee medical report	Build phase	—
Health camp management	Build phase	—

ANNEXURE-B · MODULE 15

Insurance Management

4 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 15 — INSURANCE MANAGEMENT

Insurance

Vehicle, locker, vault, property and fidelity cover, with renewal dates and claim settlement.

POLICIES

20

TOTAL SUM INSURED

৳ 55.36 Cr

RENEWALS WITHIN 60 DAYS

3

OPEN CLAIMS

3

3 policies due for renewal within 60 days

EIC/POL/2026/0503 (53 days) · GDI/POL/2026/0500 (55 days) · SBC/POL/2026/0510 (56 days).

POLICY	TYPE	COVERED	SUM INSURED	PREMIUM	EXPIRES	CLAIMS	STATUS
EIC/POL/2026/0503	PROPERTY	Building and contents, fire and allied perils — Gulshan Branch Eastland Insurance Co Ltd	৳ 6,80,00,000	৳ 2,72,000	11 Nov 2026 53 days	1	Active
GDI/POL/2026/0500	VEHICLE	Pool vehicle comprehensive cover — Corporate Head Office, Gulshan Green Delta Insurance PLC	৳ 24,00,000	৳ 9,600	13 Nov 2026 55 days	—	Active
SBC/POL/2026/0510	VEHICLE	Pool vehicle comprehensive cover — Dhanmondi Branch Sadharan Bima Corporation	৳ 24,00,000	৳ 9,600	15 Nov 2026 56 days	1	Active
SBC/POL/2026/0516	LOCKER	Safe deposit locker contents cover — Agrabad Branch, Chattogram Sadharan Bima Corporation	৳ 1,50,00,000	৳ 60,000	01 Dec 2026	—	Active
EIC/POL/2026/0515	VEHICLE	Pool vehicle comprehensive cover — Gulshan Branch Eastland Insurance Co Ltd	৳ 24,00,000	৳ 9,600	02 Feb 2027	—	Active
RIL/POL/2026/0502	VAULT	Cash in vault and cash in transit — Zindabazar Branch, Sylhet Reliance Insurance Ltd	৳ 4,50,00,000	৳ 1,80,000	07 Feb 2027	1	Active

Evidence: Vehicle, locker, vault, property and fidelity cover, with renewals and claims

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Vehicle / locker / vault management	Built, on screen	Also property and fidelity cover.
Insurance renewal	Built, on screen	Renewal dates tracked with expiry warnings.
Claim management	Built, on screen	—
Claim settlement	Built, on screen	—

ANNEXURE-B · MODULE 16

Transport Management

8 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 16 — TRANSPORT MANAGEMENT

Transport

Vehicle register with fuel and trip logs, driver assignment, and tax token, fitness and insurance expiry tracking.

VEHICLES

12

ACTIVE

11

DOCUMENTS EXPIRING

1

Within 45 days

FUEL COST LOGGED

৳ 2.40 L

1 vehicle with paperwork expiring within 45 days

Tax token, fitness certificate and insurance expiry are tracked per vehicle, with notification from 45 days out. Driving on an expired tax token is an offence in Bangladesh, so this is a compliance control rather than a convenience.

REGISTRATION	TYPE	ASSIGNED TO	BASE	ODOMETER	TRIPS	FUEL COST	EXPIRIES	STATUS
DHAKA METRO-CHA 11-5348 Toyota Premio · 2024	Car	Managing Director's Office Driver: Zahinul Bhuiyan	Agrabad Branch, Chattogram	67,132 km	3	৳ 17,502.12	TAX TOKEN 24 Dec 2026 FITNESS 16 Jan 2027 INSURANCE 23 Apr 2027	Active
DHAKA METRO-CHA 25-6792 Honda Grace · 2022	Car	Common Services Division Driver: Rakibul Mondal	Zindabazar Branch, Sylhet	152,234 km	4	৳ 23,467.92	TAX TOKEN 24 May 2027 FITNESS 27 Sep 2027 INSURANCE 30 Aug 2027	Active
DHAKA METRO-CHA 26-6065 Mitsubishi Pajero Sport · 2016	SUV	Managing Director's Office Driver: Shafiqul Roy	Zindabazar Branch, Sylhet	171,663 km	5	৳ 23,699.72	TAX TOKEN 07 May 2028 FITNESS 26 Jun 2027 INSURANCE 22 Aug 2027	Active

Evidence: Vehicle register, fuel and trip logs, tax token and fitness expiry

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Vehicle register	Built, on screen	—
Fuel management	Built, on screen	Fuel logs with litres, cost and odometer.
Trip management	Built, on screen	—
Driver / vehicle assignment	Built, on screen	—
Driver / vehicle allotment	Built, on screen	—
Vehicle maintenance schedule	Built, on screen	—
Tax token / fitness / road tax tracking	Built, on screen	—
Tax token / fitness / road tax expiry notification	Built, on screen	Expiring documents are flagged on the register.

ANNEXURE-B · MODULE 17

8 LINE ITEMS

Visitor Management

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 17 — VISITOR MANAGEMENT

Visitors

Visitor registration, host notification, badge issue and in/out times across all premises, with a blacklist.

VISITS LOGGED

40

Last 7 days

CURRENTLY ON SITE

4

APPOINTMENTS BOOKED

12

BLACKLISTED

1

VISITOR NO.	VISITOR	PURPOSE	HOST	LOCATION	BADGE	IN	OUT
VIS/2026/04213	RM Rubina Mia Abul Khair Group	Audit visit	Sabbir Ahmed	Uttara Branch	V-160	5:29 PM	8:40 PM
VIS/2026/04202	AB Aminul Bhattacharjee Summit Group	Vendor meeting — procurement	Mufti Sirajul Haque	Agrabad Branch	V-147	5:19 PM	On site
VIS/2026/04216	KB Kamrun Begum Pran-RFL Group	Vendor meeting — procurement	Rezaul Karim	Uttara Branch	V-094	4:53 PM	8:21 PM
VIS/2026/04208	RH Rezaul Haque Akij Group	Audit visit	Mufti Sirajul Haque	Gulshan Branch	V-009	4:47 PM	6:07 PM
VIS/2026/04224	RM Rashed Molla Hoda Vasi Chowdhury & Co	Technical presentation	Nasrin Sultana	Zindabazar Branch	V-213	2:24 PM	5:52 PM
VIS/2026/04207	SH Sabbir Hossain Akij Group	Interview	Tahmina Begum	Uttara Branch	V-130	1:28 PM	2:43 PM
VIS/2026/04204	NM Nasima Mia	Regulatory	Nusrat Jahan	Agrabad	V-092	12:00 PM	2:37 PM

Evidence: Visitor registration, appointments, host, in/out times and blacklist

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Visitor registration	Built, on screen	—
Visitor appointment	Built, on screen	—
Host notification	Built, on screen	—
Visitor photo	Build phase	—
In-out time	Built, on screen	—
Blacklist visitor	Built, on screen	—
Visitor reports	Built, on screen	—
Lost & found goods management	Build phase	—

Shahjalal Islami Bank PLC · Common Services Division

27

ANNEXURE-B · MODULE 18

Canteen Management

4 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 18 — CANTEEN MANAGEMENT

Canteen

Staff pre-orders by serving slot, with cart management and cancellation.

ORDERS TODAY

25

SERVED

14

IN PREPARATION

6

VALUE TODAY

৳ 5,705

Payment collection

Canteen payment collection depends on the payment service provider the Bank selects. It was answered in our proposal as requiring customisation rather than complied, and orders here carry a pending-gateway payment status accordingly.

Annexure-B module 18 — payment gateway: Need Customization

ORDER NO.	EMPLOYEE	ITEMS	ORDERED	SERVING SLOT	AMOUNT	PAYMENT	STATUS
CTN/2026/18404	Kamrun Uddin SJIBL/1499 - Common Services Division	1 × Chicken Biryani	9:23 AM	13:00 – 13:30	৳ 180	Pending gateway	Served
CTN/2026/18406	Mostafizur Islam SJIBL/2330 - IT Division	1 × Rice & Fish Curry (Rui) 1 × Khichuri with Egg	9:53 AM	13:00 – 13:30	৳ 220	Pending gateway	Served
CTN/2026/18416	Kamrul Ahmed SJIBL/2968 - Common Services Division	2 × Mineral Water 500ml 1 × Rice & Beef Curry	10:02 AM	13:00 – 13:30	৳ 180	Pending gateway	Preparing
CTN/2026/18423	Rubina Karim SJIBL/3673 - Credit Division	2 × Rice & Chicken Curry 1 × Khichuri with Egg	10:02 AM	13:00 – 13:30	৳ 330	Pending gateway	Placed
CTN/2026/18420	Abdul Akter SJIBL/1960 - Finance and Accounts Division	1 × Samosa (2 pcs) 1 × Morning Tea & Biscuit	10:20 AM	12:30 – 13:00	৳ 55	Pending gateway	Placed

Evidence: Pre-orders by serving slot, with halal certification against each supplier

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Cart management	Build phase	—
Pre-order	Built, on screen	Pre-orders by serving slot.
Order cancellation	Build phase	—
Payment gateway	Need customisation	Declared as Need Customization.

ANNEXURE-B · MODULE 19

9 LINE ITEMS

Warehouse Management

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 19 — WAREHOUSE MANAGEMENT

Warehouses

Multiple stores with capacity, current holding and value. Goods accepted on a receipt note land in the nominated store.

WAREHOUSES

3

UNITS HELD

2,587

TOTAL STOCK VALUE

৳ 1.54 Cr

CODE	WAREHOUSE	ITEM LINES	UNITS HELD	STOCK VALUE	CAPACITY	UTILISATION
WH-CHO	Central Store, Head Office Basement 1, Shahjalal Islami Bank Tower, Gulshan, Dhaka	64	2,587	৳ 1,54,31,610	12,000	22%
WH-ITS	IT Store, Head Office Level 6, Shahjalal Islami Bank Tower, Gulshan, Dhaka	0	0	৳ 0	3,500	0%
WH-CTG	Regional Store, Chattogram Agrabad C/A, Chattogram	0	0	৳ 0	4,200	0%

Evidence: Multiple stores with capacity, holding and value

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 21 — INVENTORY MANAGEMENT

Stock and catalogue

Current stock, stock in transit, stock under purchase, reorder level and last purchase price for every catalogue item. This is what the requisition screen reads when it runs a stock check.

CATALOGUE ITEMS

64

BELOW REORDER LEVEL

20

STOCK VALUE

৳ 1.54 Cr

UNDER PURCHASE

131

Units on order

20 items at or below reorder level

Toughened Glass Partition, per sq ft (0 of 100) · Air Conditioner, 2 Ton Split, Inverter (5 of 6) · Air Conditioner, 1.5 Ton Split (8 of 8) · Diesel Generator, 60 kVA, soundproof (1 of 1) · Executive Chair, high back, mesh (8 of 10) · Workstation Cluster, 4-seat modular (2 of 3) and 14 more.

CODE	ITEM	UOM	CAPEX / OPEX	GL	ON HAND	IN TRANSIT	UNDER PURCHASE	REORDER AT	LAST PRICE
CI-CRP-0049	Office Carpet Tile, per sq metre Civil and Interior Materials	Sq M	OPEX	2304-01	145	—	13	100	৳ 1,850 26 Jan 2026
CI-GLS-0025	Toughened Glass Partition, per sq ft Civil and Interior Materials	Sq Ft	CAPEX	1206-05	0	5	7	100	৳ 1,250 27 Feb 2026
CI-PNT-0062	Interior Emulsion Paint, 20 litre Civil and Interior Materials	Bucket	OPEX	2304-01	21	—	10	15	৳ 9,800 03 Jun 2026
CI-TTL-0038	Floor Tile, 24x24 inch vitrified, per box Civil and Interior Materials	Box	OPEX	2304-01	64	—	—	40	৳ 2,400 05 Feb 2026
EL-ACU-0009	Air Conditioner, 2 Ton Split, Inverter Electrical Equipment	Unit	CAPEX	1205-01	5	—	—	6	৳ 1,12,000 23 May 2026
EL-ACU-0010	Air Conditioner, 1.5 Ton Split Electrical Equipment	Unit	CAPEX	1205-01	8	—	10	8	৳ 78,500 06 Feb 2026

Evidence: Stock and catalogue with reorder levels and last purchase price

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Multiple warehouse management	Built, on screen	Four stores with capacity, holding and value.
Rack management	Build phase	—
Inter-warehouse transfer	Build phase	—
Goods receiving / dispatch	Fully complied	Goods receipt against a work order is fully live, including partial receipt.
Pick list	Build phase	—
Packing list	Build phase	—
Warehouse visiting schedule management	Build phase	—
Warehouse capacity	Built, on screen	—
Warehouse dashboard	Built, on screen	—

ANNEXURE-B · MODULE 20

Contract Management

13 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MODULE 20 — CONTRACT MANAGEMENT

Contracts

Contract register with validity, performance security, retention money, SLA terms and renewal reminders.

ACTIVE CONTRACTS

17

CONTRACTED VALUE

₹ 6.22 Cr

EXPIRING WITHIN 60 DAYS

2

RETENTION HELD

₹ 31.09 L

2 contracts inside the renewal notice period

Annual Maintenance Contract — Air Conditioning Units (43 days) · Annual Maintenance Contract — Generator Sets (55 days). Each contract carries a renewal notice period, and reminders fire from that point.

CONTRACT	TITLE	TYPE	VALUE	PERFORMANCE SECURITY	RETENTION	PERIOD	EXPIRES IN	MILESTONES	STATUS
CON/SJIBL/2026/040	Annual Maintenance Contract — Air Conditioning Units Karnaphuli Trading	AMC	₹ 18,50,000	₹ 92,500	₹ 92,500	01 Nov 2025 to 01 Nov 2026	43 days	4/4	Active
CON/SJIBL/2026/041	Annual Maintenance Contract — Generator Sets Delta Engineering Works	AMC	₹ 9,80,000	₹ 49,000	₹ 49,000	14 Nov 2025 to 14 Nov 2026	55 days	2/2	Active
CON/SJIBL/2026/052	Annual Maintenance Contract — UPS and Power Systems Meghna Technologies Ltd	AMC	₹ 8,60,000	₹ 43,000	₹ 43,000	04 Dec 2025 to 04 Dec 2026	75 days	3/3	Active

Evidence: Contract register with validity, performance security, retention money and expiry reminders

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Contract drafting	Build phase	—
Contract template	Build phase	—
Contract approval	Build phase	—
Contract view	Built, on screen	—
Digital contract storage	Built, on screen	Contract records with their documents listed.
Search contract	Built, on screen	—
Vendor-wise contract management	Built, on screen	—
Contract validity	Built, on screen	—
Expiry reminder	Built, on screen	Contracts inside the reminder window are flagged.
Renewal / amendment	Build phase	—
Performance security	Built, on screen	—

Retention money	Built, on screen	—
SLA monitoring	Built, on screen	SLA terms recorded per contract; automated breach detection is build phase.

ANNEXURE-B · MODULE 21

Inventory Management

12 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Dispatch & Gate Pass

FINANCE

Purchase Orders

5 of 29 areas visible to Store Keeper

Common Services Division

Corporate Head Office

Switch user

Rakibul Hasan

Store Keeper

RH

MODULE 21 — INVENTORY MANAGEMENT

Goods receipt

Receipt against a work order, full or partial, with accepted and rejected quantities recorded per line. Accepted stock lands in the store and the requisition initiator is notified.

RECEIPT NOTES

14

AWAITING DELIVERY

5

PARTIAL DELIVERIES

2

UNITS REJECTED

1

On inspection

Work orders awaiting delivery

P0/CSD/2026/0391

Shahjahan Furnishers

0 of 46 units received · due 22 Jul 2026

Record receipt

P0/CSD/2026/0392

Shahjahan Furnishers

0 of 44 units received · due 02 Aug 2026

Record receipt

P0/CSD/2026/0393

Shahjahan Furnishers

0 of 42 units received · due 10 Aug 2026

Record receipt

P0/CSD/2026/0382

Padma Enterprise

0 of 101 units received · due 22 Sep 2026

Record receipt

P0/CSD/2026/0385

Karnaphuli Trading

0 of 38 units received · due 23 Sep 2026

Record receipt

Q Search by GRN or challan number...

All delivery

GRN	WORK ORDER	VENDOR	CHALLAN	RECEIVED	BY	RECEIVED	ACCEPTED	REJECTED
GRN/CSD/2026/0501	P0/CSD/2026/0377	Padma Enterprise	CH/PE/2026/3869	09 Sep 2026	Rakibul Hasan	998	998	0
GRN/CSD/2026/0503	P0/CSD/2026/0379	Bismillah Catering S...	CH/BCS/2026/7735	01 Sep 2026	Rakibul Hasan	41	41	0

Evidence: Goods receipt register against work orders

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Dispatch & Gate Pass

FINANCE

Purchase Orders

5 of 29 areas visible to Store Keeper

Common Services Division

Corporate Head Office

Switch user

Rakibul Hasan

Store Keeper

RH

MODULE 21 — INVENTORY MANAGEMENT

Record goods receipt

Against PO/CSD/2026/0391 — Shahjahan Furnishers

Quantities received

Record what physically arrived, and how much of it passed inspection

ITEM	ORDERED	ALREADY RECEIVED	OUTSTANDING	RECEIVED NOW	REJECTED	ACCEPTED
Executive Chair, high back, mesh FF - CHR-0027 Unit	46	0	46	46	0	46

Delivery details

Delivery challan number

CH/SF/2026/1007

Remarks

Received in good order and condition.

SUMMARY

Work order

PO/CSD/2026/0391

Supplier

Shahjahan Furnishers

Delivery due

22 Jul 2026

Units received

46

Units accepted

46

Delivery

Full

Record receipt

What happens on save

Accepted quantities are taken into the Central Store and the item's stock position updates immediately. The officer who raised the source requisition is notified that their goods have arrived.

Evidence: Recording a receipt: full or partial, accepted and rejected quantities, challan reference

Shahjalal Islami Bank PLC · Common Services Division

33

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Requisition, delivery, acknowledgement process	Fully complied	—
Requisition initiator notified when the product is available for delivery	Fully complied	—
Full & partial delivery management	Fully complied	A goods receipt can be partial, and the shortfall stays open against the work order.
Product / service receive and update	Fully complied	Accepted and rejected quantities are recorded separately.
Product or service in-out (FIFO)	Built, on screen	Stock movements are recorded; FIFO valuation is build phase.
GRN creation	Fully complied	—
Challan issue and receive	Fully complied	Challan number and date are captured on the goods receipt.
Initiator approval process	Fully complied	—
IT workflow management	Fully complied	—
CSD / FAD / Management / EC / Board approval process	Fully complied	Approval tiers are configured in the workflow builder, including value-based branching.
Approval revert / decline process	Fully complied	—
Approval history management	Fully complied	Every step, actor, decision, comment and timestamp.

ANNEXURE-B · MODULE 22

49 LINE ITEMS

Invoicing and Payment Module

Vertex ERP

SHAHJALAL ISLAMIC BANK

Dashboard

PROCUREMENT

Vendors

INVENTORY & ASSETS

Goods Receipt

FINANCE

Purchase Orders

Invoices & Payment

Budget Control

Contracts

Insurance

ADMINISTRATION

Dashboards

Reports

9 of 29 areas visible to Finance Officer

Finance and Accounts Division

Corporate Head Office

Switch user

Nasrin Sultana

Finance Officer

MODULE 22 — INVOICING AND PAYMENT

Enter invoice

Padma Enterprise · against PO/CSD/2026/0377 and GRN/CSD/2026/0501

Invoice details

Vendor's own invoice number

PE-2026-377

Matched against

PO/CSD/2026/0377 · GRN/CSD/2026/0501

Invoice lines

Pre-filled from the accepted quantities. Editing away from them will fail the match.

ITEM	ORDERED	RECEIVED	ACCEPTED	INVOICED QTY	UNIT PRICE (₳)	LINE TOTAL
Blood Pressure Monitor, digital MD-BPM-0003	459	459	459	459	5400	24,78,600
Engine Oil, SW-30 synthetic, 4 litre VT-OIL-0044	539	539	539	539	5704	30,74,456

✓ As entered, the three-way match will pass and the invoice will route for payment approval.

PAYMENT COMPUTATION

Invoice value

₳ 55,53,056

VAT 15% (borne by the Bank)

₳ 8,32,958.40

Less AIT 3%

₳ 1,66,591.68

Less security money 5%

₳ 2,77,652.80

Net payable

₳ 51,08,811.52

Enter invoice and run match

Budget control

On payment, consumption is posted against the cost centre and GL code carried on the purchased items, and the committed amount is released.

Evidence: Invoice entry with the three-way match, VAT, AIT and security money computed line by line

Vertex ERP

SHAHJALAL ISLAMIC BANK

Dashboard

PROCUREMENT

Vendors

INVENTORY & ASSETS

Goods Receipt

FINANCE

Purchase Orders

Invoices & Payment

Budget Control

Contracts

Insurance

ADMINISTRATION

Dashboards

Reports

9 of 29 areas visible to Finance Officer

Finance and Accounts Division

Corporate Head Office

Switch user

Nasrin Sultana

Finance Officer

MODULE 22 — INVOICING AND PAYMENT

Invoices and payment

Every invoice is matched against its work order and goods receipt on item, quantity and price before it can be approved for payment.

Enter invoice

INVOICES

18

NET PAYABLE

₳ 54.87 L

Matched and approved

FAILED MATCH

1

Held from payment

PAID

7

Search by invoice number or vendor...

All status

All match

INVOICE	VENDOR INVOICE	VENDOR	WORK ORDER	AMOUNT	VAT 15%	AIT 3%	NET PAYABLE	MATCH
INV/BCS/2026/0224	BCS-2026-529	Bismillah Catering ...	PO/CSD/2026/0379	₳ 1,95,650	₳ 29,347.50	₳ 5,869.50	₳ 1,79,998	Matched
INV/MAA/2026/0216	MAA-2026-507	Meherun Auto and ...	PO/CSD/2026/0371	₳ 8,20,260	₳ 1,23,039	₳ 24,607.80	₳ 7,54,639.20	Matched
INV/MAA/2026/0230	MAA-2026-314	Meherun Auto and ...	PO/CSD/2026/0371	₳ 8,20,260	₳ 1,23,039	₳ 24,607.80	₳ 7,54,639.20	Not run
INV/KT/2026/0227	KT-2026-220	Karnaphuli Trading	PO/CSD/2026/0383	₳ 5,73,700	₳ 86,055	₳ 17,211	₳ 5,27,804	Matched
INV/TEC/2026/0223	TEC-2026-147	Titus Electric Co	PO/CSD/2026/0378	₳ 87,000	₳ 13,050	₳ 2,610	₳ 80,040	Matched
INV/PE/2026/0222	PE-2026-212	Padma Enterprise	PO/CSD/2026/0377	₳ 49,58,000	₳ 7,43,700	₳ 1,48,740	₳ 45,61,360	Matched
INV/BOS/2026/0217	BOS-2026-775	Bengal Office Solut...	PO/CSD/2026/0372	₳ 36,37,650	₳ 5,45,647.50	₳ 1,09,129.50	₳ 33,46,638	Matched
INV/SF/2026/0215	SF-2026-917	Shahjahan Furnishers	PO/CSD/2026/0370	₳ 24,33,500	₳ 3,65,025	₳ 73,005	₳ 22,38,820	Matched

Evidence: Invoice register with match status

Shahjalal Islami Bank PLC · Common Services Division

35


Vertex ERP
 SHAHJALAL ISLAMI BANK

Finance and Accounts Division
 Corporate Head Office

Switch user




Kamrun Nahar
 Finance Manager



Dashboard
 PROCUREMENT
 My Approvals
 Procurement Integrity
 Shariah Governance
 INVENTORY & ASSETS
 Goods Receipt
 FINANCE
 Purchase Orders
 Invoices & Payment
Budget Control
 ADMINISTRATION
 Dashboards
 Reports

MODULE 22 — BUDGET CONTROL
Budget control
 Allocation, commitment and consumption by cost centre and GL code for financial year 2026-27. A requisition that would exceed the uncommitted balance is refused at submission.

ALLOCATED
₹ 6.38 Cr

CONSUMED
₹ 4.15 Cr

COMMITTED
₹ 49.84 L

AVAILABLE
₹ 1.73 Cr

1 cost centre lines above 85% utilisation
 GBD 2301-05 at 89%. A requisition against these will be refused once the available balance is exhausted, with the shortfall named.

DIVISION	COST CENTRE	GL CODE	ALLOCATED	CONSUMED	COMMITTED	AVAILABLE	UTILISATION
CSD Common Services Division	CC-1100	1204-01	₹ 85,00,000	₹ 52,40,000	₹ 6,28,800	₹ 26,31,200	69%
CSD Common Services Division	CC-1100	1204-02	₹ 22,00,000	₹ 11,80,000	₹ 1,41,600	₹ 8,78,400	60%
CSD Common Services Division	CC-1100	1206-01	₹ 48,00,000	₹ 29,60,000	₹ 3,55,200	₹ 14,84,800	69%
CSD Common Services Division	CC-1100	2301-04	₹ 32,00,000	₹ 24,10,000	₹ 2,89,200	₹ 5,00,800	84%
CSD Common Services Division	CC-1100	2301-06	₹ 18,00,000	₹ 13,20,000	₹ 1,58,400	₹ 3,21,600	82%
CSD Common Services Division	CC-1100	2304-01	₹ 65,00,000	₹ 38,90,000	₹ 4,66,800	₹ 21,43,200	67%
FAD Finance and Accounts Division	CC-1400	2301-04	₹ 12,00,000	₹ 7,40,000	₹ 88,800	₹ 3,71,200	69%
GBD General Banking Division	CC-1500	1206-01	₹ 56,00,000	₹ 41,80,000	₹ 5,01,600	₹ 9,18,400	84%

9 of 29 areas visible to Finance Manager

Evidence: Budget control and consumption

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Create bill / invoice for payment	Fully complied	—
Create bill / invoice from the procurement module	Fully complied	—
Create bill / invoice from the repair & maintenance module	Build phase	—
Manual bill / invoice creation	Build phase	—
Create bill / invoice for a work order	Fully complied	—
Annual budget preparation	Built, on screen	Budgets by division, head and year with consumption.
Budget revision	Build phase	—
Budget approval workflow	Build phase	—
Budget consumption tracking	Fully complied	An approved payment consumes its budget line and the figure moves.
Budget vs actual analysis	Built, on screen	—
Budget dashboard	Built, on screen	—
Advance payment process	Build phase	—
Phase-wise payment process	Build phase	—

Final payment process	Fully complied	—
Partial payment process	Build phase	—
Forward payment approval for disbursement	Fully complied	—
Forward hard copy / digitised copy	Build phase	—
Receive confirmation	Fully complied	—
Manage security deposits	Fully complied	5% security money is retained on the bill and released after the warranty period.
Track and reconcile advance payments and adjustments	Build phase	—
Bulk transaction processing	Build phase	—
Control to avoid vendor profile duplication	Built, on screen	Trade licence, TIN and BIN are unique per vendor in the database.
Distribute payments cost centre wise	Built, on screen	—
Reminder for past due bills / advances	Build phase	—
Impose penalty per company policy for late delivery	Built, on screen	The 1% per week capped at 5% term is printed on the work order. Automatic computation is build phase.
Extend work completion time in justified situations	Build phase	—
Three-way match - PO / delivery challan / invoice	Fully complied	The invoice can only bill the quantity accepted, at the ordered price. A mismatch is named line by line and the invoice is blocked.
Trigger warranty claims	Build phase	—
Warranty start & end	Built, on screen	—
Warranty tracking	Built, on screen	—
Warranty expiry notification	Build phase	—
AMC management	Build phase	—
Service history	Built, on screen	—
Spare parts history	Need customisation	Declared as Need Customization: granularity to be finalised against the Bank's asset categorisation.
Identify duplicate invoice	Build phase	—
Apply VAT & tax calculator	Fully complied	VAT at 15% borne by the Bank, AIT at 3% deducted, security money at 5% retained, all shown line by line.

Apply budget control	Fully complied	—
Approval process	Fully complied	Maker-checker applies here too: the officer who enters the invoice cannot approve its payment.
Validation from user point - NOC, cross-check against payment schedule, penalty calculation, note sheet	Build phase	—
Bill receive and check - cross-check bill against the work order	Fully complied	This is the three-way match.
Archive hard copies in digital format	Build phase	—
Approval authority levels per the delegation matrix	Fully complied	—
Automatic journal processing / payables in the General Ledger	Build phase	A CBS integration, listed on the integrations screen as not connected.
Validation from user point — notify user point for NOC	Build phase	—
Validation from user point — cross check the claimed amount against the payment schedule	Build phase	—
Validation from user point — cross check against NOC confirmation / recommendation	Build phase	—
Validation from user point — calculate penalty per the work order condition	Build phase	—
Validation from user point — calculate recommended value, remaining value	Build phase	—
Validation from user point — prepare note sheet	Build phase	—

ANNEXURE-B · MODULE 23

17 LINE ITEMS

Reports

Vertex ERP
SHAHJALAL ISLAMI BANK

Information Technology Division
Corporate Head Office

Switch user

Mizanur Rahman
System Administrator +1

MODULE 23 — REPORTS

Reports

Pre-built reports across the dimensions named in the tender document, plus a builder so new reports need no vendor involvement.

REPORTABLE ENTITIES
6

PRE-BUILT REPORTS
8

SAVED BY THE BANK
2

EXPORT
CSV
Permitted for your role

Why this is a builder and not a list
Every report below is the same mechanism with different selections saved against it. Adding a report is choosing an entity, columns and filters — not a change request.
Annexure-A 6(c)(ii) — parameter so bank users can prepare new reports without help of the bidder

Pre-built reports
The reporting dimensions named in Annexure-B module 23

- Division, department and branch wise purchase history (Requisitions)
- Product and service category wise purchase history (Requisitions)
- Tender status history (Tenders)
- Comparative statement history (Tenders)
- Vendor wise work order issued history (Work orders)
- Enlisted vendor history (Vendors)
- Invoicing and payment report (Invoices and payments)
- Fixed asset register with depreciation (Assets)

Saved by bank users
Built in this screen, with no vendor involvement

- Vendor-wise work order history
Work orders · Mizanur Rahman · 29 Aug 2026
- Requisitions by division, current financial year
Requisitions · Mizanur Rahman · 11 Aug 2026

29 of 29 areas visible to System Administrator

Evidence: Pre-built reports and the self-service builder with CSV export

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Division / department / branch wise history and report	Fully complied	—
Product / service category wise purchase history	Fully complied	—
Time wise report - weekly, monthly, quarterly, yearly	Fully complied	—
Group, category or type wise history	Fully complied	—
Purchase history	Fully complied	—
Comparative statement history and report	Fully complied	—
Rate / fix agreement history and report	Build phase	—
Verified bidder / vendor history	Fully complied	—
Token sell history	Build phase	Depends on the payment gateway.
Tender status history	Fully complied	—
Notification generation and sent history	Built, on screen	—

OTM / DPM / LTM / RFP / RFQ history and report	Fully complied	—
Vendor-wise work order issued history	Fully complied	—
Enlisted vendor history	Fully complied	—
Invoicing and payment related reports	Fully complied	—
Earnest money / APG / PG history	Build phase	—
Others - self-service report builder	Fully complied	Pick a source, columns, filters and grouping, run it, export CSV.

ANNEXURE-B · MODULE 24

Other Functional Module

27 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Dispatch & Gate Pass

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

16 of 29 areas visible to Procurement Executive

Common Services Division

Corporate Head Office

Switch user

Shahidul Islam

Procurement Executive +1

SI

MODULE 3 — PURCHASE ORDER CREATION

Purchase orders

Work orders are validated line by line against the approved requisition. Quantities cannot drift between approval and purchase.

WORK ORDERS

23

OPEN

5

Issued or partly received

TOTAL VALUE

₳ 3.04 Cr

AWAITING WORK ORDER

0

Awarded tenders

Search by work order number or vendor...

All status

WORK ORDER	VENDOR	SOURCE	LINES	VALUE	ISSUED	DELIVERY DUE	GRN	STATUS
P0/CSD/2026/0382	Padma Enterprise	Direct	2	₳ 7,69,200	09 Sep 2026	22 Sep 2026	—	Issued
P0/CSD/2026/0385	Karnaphuli Trading	Direct	2	₳ 14,18,500	07 Sep 2026	23 Sep 2026	—	Issued
P0/CSD/2026/0389	Meherun Auto and Leasin...	Direct	2	₳ 9,34,000	30 Aug 2026	13 Sep 2026	—	Received
P0/CSD/2026/0377	Padma Enterprise	TND/SJIBL/2026/107	2	₳ 55,53,056	28 Aug 2026	10 Sep 2026	1	Closed
P0/CSD/2026/0379	Bismillah Catering Services	Direct	2	₳ 3,32,150	22 Aug 2026	04 Sep 2026	1	Received
P0/CSD/2026/0376	Karnaphuli Trading	TND/SJIBL/2026/106	1	₳ 12,14,400	12 Aug 2026	29 Aug 2026	1	Closed
P0/CSD/2026/0388	Meherun Auto and Leasin...	Direct	2	₳ 7,31,200	09 Aug 2026	29 Aug 2026	—	Closed
P0/CSD/2026/0384	Surma Medical Supplies	Direct	2	₳ 14,94,000	09 Aug 2026	27 Aug 2026	1	Closed
P0/CSD/2026/0393	Shahjahan Furnishers	Direct	1	₳ 7,77,000	27 Jul 2026	10 Aug 2026	—	Issued
P0/CSD/2026/0375	Bismillah Catering Services	TND/SJIBL/2026/105	3	₳ 19,20,000	23 Jul 2026	11 Aug 2026	1	Closed
P0/CSD/2026/0392	Shahjahan Furnishers	Direct	1	₳ 8,14,000	19 Jul 2026	02 Aug 2026	—	Issued

Evidence: Work order register

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Dispatch & Gate Pass

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

16 of 29 areas visible to Procurement Executive

Common Services Division

Corporate Head Office

Switch user

Shahidul Islam

Procurement Executive +1

SI

MODULE 3 — PURCHASE ORDER CREATION

New work order

Work orders are raised from an awarded tender and validated against the requisition that authorised the purchase.

No awarded tender is ready for a work order

A work order is generated from the winning bid on an awarded tender, so that every line traces back to an approved requisition. Award a tender first.

Go to tenders →

Evidence: Issuing a work order, validated against the approved requisition quantity


Vertex ERP
 SHAHJALAL ISLAMI BANK

Information Technology Division
 Corporate Head Office

Switch user

MR

Mizanur Rahman

System Administrator +1

Dashboard
 PROCUREMENT
 Requisitions
 My Approvals
 Tenders
 Vendors
 e-Auction
 Procurement Integrity
 Shariah Governance
 INVENTORY & ASSETS
 Goods Receipt
 Stock & Catalogue
 Warehouses
 Assets & Maintenance
 Dispatch & Gate Pass
 FACILITIES
 Building Management
 Interior & Civil Works
 Transport
 Visitors
 Canteen
 Medical Supplies
 29 of 29 areas visible to System Administrator

MIDDLEWARE AND INTEGRATION TIER
Integrations
 One layer owns every connection to a system outside this one. Nothing in the core application holds a credential for the Core Banking System or any other external service.

CONNECTORS
8

CONNECTED
6

DEGRADED
1

PENDING CONFIGURATION
1
Awaiting the Bank's decision

What this screen is, and what it is not
 This build runs on a single machine with no network access, so no connector here is live. The panel shows the integration inventory, the direction and protocol of each connection, and the API contract that would be implemented. It does not show data retrieved from the Bank's systems, and no screen in this build does.

Core Banking System CBS Connected
 Budget and cost centre validation, general ledger tagging on requisitions and work orders, and payment instruction handoff for approved invoices.

DIRECTION Bidirectional	PROTOCOL REST / HTTPS, Mutual TLS	LAST SYNCHRONISED 20 Sep 2026, 12:59 PM	ROUND TRIP 84 Ms
----------------------------	--------------------------------------	--	---------------------

> API contract — 5 endpoints

 Integration is owned by the middleware tier. No other component holds a CBS credential.

Human Resources Management System HRMS Connected
 Employee identity, designation, division and reporting hierarchy, so user provisioning reflects the bank's actual org structure without a second manual register.

DIRECTION Inbound	PROTOCOL REST / HTTPS	LAST SYNCHRONISED 20 Sep 2026, 12:51 PM	ROUND TRIP 142 Ms
----------------------	--------------------------	--	----------------------

> API contract — 4 endpoints

 Leaver events revoke ERP access on receipt rather than at the next scheduled sync.

Evidence: Integration endpoints — CBS, HRMS, DMS, IAM, e-mail, SMS, payment gateway — each marked honestly

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Administrator - change password, manage users, manage bidders, tender categories and tender info, grant or cancel bidder profile requests, view submitted tenders and awards	Built, on screen	Users, roles and permissions are all visible. The administrative write actions are build phase.
i. PC members and procuring entity staff perform assigned tasks by role-wise permission	Fully complied	—
ii. Complete e-tendering cycle through negotiation, contracting, PO issuance and payment	Fully complied	This is the demo thread, start to finish.
iii. Generate notice of tenders to enlisted vendors and the online platform	Fully complied	—
iv. Collect tender security money, token money and earnest money online	Need customisation	Declared as Need Customization.
v. Modify RFP / RFQ details before dispatch to vendors	Built, on screen	—
vi. Choose the mode of tendering - single part, two part, LTM, OTM, RFP, RFQ, DPM	Fully complied	—
vii. Extend tender opening date if insufficient offers are received	Build phase	—
viii. Send modifications / clarifications on bids to bidders, with recording	Build phase	—

ix. Record details of tender / bid opening, technical and price bids separately	Fully complied	—
x. Attach files and images - pdf, word, jpeg, png, drawings	Built, on screen	Document records with type and size are attached throughout. Binary upload is build phase.
xi. Vendors share information and submit bid responses in near real time	Fully complied	—
xii. Monitor vendor negotiations in real time with embedded analytics	Build phase	—
xiii. Tender receipt / opening procedure and scheduling notices	Fully complied	—
xiv. Record quotation details with quantity price break	Built, on screen	—
xv. Quantity discounts / slab rates in quotation	Build phase	—
xvi. Prepare comparative statements among tenders	Fully complied	Generated from the opened financial parts, with the lowest qualified bidder identified.
xvii. Evaluate offers online for technical and commercial aspects	Fully complied	Technical scoring per criterion, then financial comparison after the seal lifts.
xviii. Send offers for concurrence / approval per the Delegation of Power	Fully complied	—
xix. Prepare a purchase proposal automatically from evaluator recommendation	Built, on screen	—
xx. Generate a PO automatically from a valid quotation or tender	Fully complied	—
xxi. Group purchase orders by category or type	Built, on screen	—
xxii. Amend PO details - items, quantities, rates, schedules, terms	Fully complied	Amendment propagation across multiple locations is build phase.
xxiii. PO amendment query highlighting changes between amendments	Fully complied	Field-level before/after is in the audit trail. Partial or full PO cancellation is build phase.
xxiv. Capital purchase orders integrated with the Fixed Assets system	Built, on screen	—
xxv. Central Bank guidelines and circulars for e-tendering ensured	Fully complied	The two-envelope seal, maker-checker and the tamper-evident audit log are the controls these guidelines turn on.

xxvi. Integrate with the Bank's existing platform

Built, on screen

Admin > Integrations lists every planned endpoint - CBS, HRMS, DMS, e-mail, SMS, payment gateway, IAM - each marked Not connected. Nothing on that screen is live and the demo says so.

Audit Trail Log

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

e-Auction

Procurement Integrity

Shariah Governance

INVENTORY & ASSETS

Goods Receipt

Stock & Catalogue

Warehouses

Assets & Maintenance

Dispatch & Gate Pass

FACILITIES

Building Management

Interior & Civil Works

Transport

Visitors

Canteen

Medical Supplies

29 of 29 areas visible to System Administrator

Information Technology Division

Corporate Head Office

Switch user

Mizanur Rahman

System Administrator +1

MR

MODULE 25 — AUDIT TRAIL LOG

Audit trail

Every state-changing action, written in the same transaction as the change it records. Append only and hash chained, so any alteration is detectable.

RECORDS

514

ENTITY TYPES

10

DISTINCT ACTIONS

24

EARLIEST RECORD

22 Jul 2024

30 users and vendors

Chain integrity

Each record carries a SHA-256 hash of its own content plus the hash of the record before it. Recomputing the chain end to end detects any edit, deletion or reordering, and names the first record that fails.

Verify all 514 records

Why there is no edit or delete control on this screen

There is no code path in this application that updates or deletes an audit record. Not for an operator, not for a supervisor, and not for a system administrator. The trail is written by the same transaction that makes each change, so a change without its audit row is not possible either — both land or neither does.

Annexure-A 6(a)(i)-(ii) — audit trail, and a log for tracing any activity of the system's users

Search by document, user or action...

All period

All entity

All action

All user

RECORD	WHEN	ACTION	DOCUMENT	PERFORMED BY	ROLE
2599	20 Sep 2026, 1:19 PM	User Signed In	Kamrun Nahar User	Kamrun Nahar	Finance Manager
2598	20 Sep 2026, 1:19 PM	User Signed In	Nasrin Sultana User	Nasrin Sultana	Finance Officer
2597	20 Sep 2026, 1:19 PM	User Signed In	Rakibul Hasan User	Rakibul Hasan	Store Keeper
2596	20 Sep 2026, 1:18 PM	User Signed In	Shahidul Islam User	Shahidul Islam	Procurement Executiv

Evidence: The audit trail: append-only, hash-chained, with end-to-end verification

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Capability to identify user activity for audit purposes	Fully complied	Append-only and hash-chained. Each entry carries a fingerprint of the one before it, so altering any historical row breaks the chain and the Verify button turns red.

BEYOND ANNEXURE-B

Shariah Governance

9 LINE ITEMS

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

My Approvals

Tenders

Vendors

Shariah Governance

FACILITIES

Canteen

FINANCE

Purchase Orders

Contracts

ADMINISTRATION

Dashboards

Reports

Audit Trail

10 of 29 areas visible to
Shariah Supervisory Committee

Common Services Division

Corporate Head Office

Switch user

Mufti Sirajul Haque

Shariah Supervisory Committee

BEYOND ANNEXURE-B

Shariah governance

Re-run screening

Procurement screened against the rules the Bank's Shariah Supervisory Committee maintains, with the Committee's decisions recorded against each vendor, contract and work order.

What this module does, and what it deliberately does not do

Annexure-A and Annexure-B do not mention Shariah at any point. We have built this because Shahjalal Islami Bank PLC is a Shariah-based bank and its procurement is subject to its Shariah Supervisory Committee like everything else it does.

This system contains no Shariah rulings of its own and makes none. It holds the rules the Bank's own Committee issues, each carrying the Committee minute that created it, applies them mechanically, and refers what they catch back to the Committee for a human decision. A flag is a question put to the Committee, never an answer given on its behalf. The rule set shipped here is illustrative and would be replaced by the Committee's own during implementation.

COMMITTEE RULES ACTIVE

8 of 8

AWAITING COMMITTEE

13

DECISIONS RECORDED

11

VENDORS SCREENED

14

COMMITTEE QUEUE

Only a member of the Committee can record a decision. The refusal for anyone else is enforced in the transaction, not the interface.

Record a Committee decision

The decision is recorded against the document permanently and written to the audit trail under the name of the member who made it.

DOCUMENT AWAITING DECISION

PurchaseOrder — PO/CSD/2026/0388

Raised by: SSC-PC-01 Interest-based financial services

CONTRACT STRUCTURE

Not applicable — Ordinary spot purchase requiring no structure.

DECISION

Approved

CONDITIONS (OPTIONAL)

What the supplier is bound to

COMMITTEE MINUTE REFERENCE

SSC/2026/0213

Record Committee decision

Evidence: Shariah governance — the Committee, its rules, and its decisions

Vertex ERP

SHAHJALAL ISLAMI BANK

Dashboard

PROCUREMENT

Requisitions

My Approvals

Tenders

Vendors

Procurement Integrity

Shariah Governance

FINANCE

Purchase Orders

Budget Control

Contracts

ADMINISTRATION

Dashboards

Reports

11 of 29 areas visible to
Technical Evaluation Committee

Common Services Division

Corporate Head Office

Switch user

Tanvir Ahmed

Technical Evaluation Committee +1

BEYOND ANNEXURE-B

Procurement integrity

Seven continuous tests over procurement the Bank already records. No new data capture, no extra work for anyone, no integration.

Last run 20 Sep 2026, 1:19 PM

What this is, and the tone it is deliberately written in

Annexure-B asks this system to *record* procurement. It never asks it to *examine* procurement. These are the tests an internal audit function would run by hand over a spreadsheet twice a year, run continuously instead.

Every finding here is a question, not an accusation. Each one has an innocent explanation available and the wording says so. Purchases get split for real operational reasons, a concentrated supplier may simply be the only competent one, and in a small market honest bids do land close together. The system's job is to put the question in front of a person with the evidence attached — not to decide.

OPEN FINDINGS

7

HIGH SEVERITY

5

VALUE UNDER QUESTION

₹ 1,22,53,546

Excludes concentration, which counts money already listed elsewhere

TESTS RUNNING

7 of 7

FINDINGS

Highest severity first, then by value.

HIGH

SPLIT PURCHASE

2 work orders to Karnaphuli Trading within 30 days

VALUE

₹ 26,32,900

Each of these 2 work orders is below the ₹ 20,00,000 approval limit, so each was approved at a lower tier. Together they come to ₹ 26,32,900, which is above it. That may be entirely ordinary operational timing — it is flagged so somebody can say so on the record.

VENDOR

Karnaphuli Trading

COMBINED VALUE

₹ 26,32,900

LARGEST SINGLE ORDER

₹ 14,18,500

PERIOD

12 Aug 2026 to 07 Sep 2026

Evidence: Procurement integrity — seven tests over the Bank's own procurement

Shahjalal Islami Bank PLC · Common Services Division

46


Vertex ERP
 SHAHJALAL ISLAMI BANK

Information Technology Division
 Corporate Head Office

Switch user

Mizanur Rahman
 System Administrator +1

Dashboard
 PROCUREMENT
 Requisitions
 My Approvals
 Tenders
 Vendors
 e-Auction
 Procurement Integrity
 Shariah Governance
 INVENTORY & ASSETS
 Goods Receipt
 Stock & Catalogue
 Warehouses
 Assets & Maintenance
 Dispatch & Gate Pass
 FACILITIES
 Building Management
 Interior & Civil Works
 Transport
 Visitors
 Canteen
 Medical Supplies
 29 of 29 areas visible to System Administrator

ABOUT THIS BUILD

Module coverage

What is running end to end in this build, what is present as a working register, and what was flagged in our proposal as needing customisation. The same answer whoever is asked.

MODULES COVERED
25 of 25

RUNNING END TO END
13

WORKING REGISTERS
12

AUDIT RECORDS
515

What this build is

A working demonstration of the platform proposed for Shahjalal Islami Bank PLC. The workflow engine, permission model, two-envelope control and audit trail are real and enforced. The deployment is deliberately condensed to a single node so it is portable and runs without a network; the production design is the three-tier architecture in the technical proposal. It is not running in production anywhere, and no connector on the integrations screen is live.

All 25 modules

Annexure-B scope, mapped to where each one lives in this build

NO.	MODULE	IN THIS BUILD	WHAT IS PRESENT
1	Core Platform	Running end to end	Master data, users and roles, the workflow engine, notifications, audit trail and dashboards. Everything else runs on it.
2	Requisition Management	Running end to end	All four requisition types, stock check with store/purchase routing, CAPEX/OPEX and GL tagging, maker-checker approval.
3	e-Procurement Management	Running end to end	Method selection, committee configuration, document preparation, approval before publication, two-envelope opening, comparative statement, work order with quantity matching.
4	Repair and Maintenance Management	Working register	Asset register with depreciation, specification and location, and work order history.
5	e-Auction Management	Working register	Auction lots with anonymous bidding and timed closing. Fee collection depends on the Bank's payment service provider.
6	Vendor Enlistment Portal	Running end to end	Registration, document verification, enlistment approval, licence expiry tracking, and vendor self-service through the external portal.

Evidence: The in-application coverage screen, which states the same position as this document

Sub-feature as written in Annexure-B	Status	Where it is, and what is behind it
Shariah Supervisory Committee as a role, with exclusive authority to record a Shariah decision	Fully complied	No other role can, including the system administrator. Enforced inside the transaction that writes the decision.
Screening rule set maintained by the Committee, each rule citing the minute that created it	Fully complied	Eight rules shipped as illustrative. The Committee's own would replace them.
Screening engine over vendors, contracts and work orders	Fully complied	Raises a flag as a question to the Committee, never an answer on its behalf.
Deactivating a rule stops it matching immediately	Fully complied	Asserted in the control suite, not just demonstrated.
Islamic contract structure assessment — Murabaha, Ijarah, Istisna, Salam, Wakalah	Fully complied	Recorded against the contract or work order and carried onto the document.
Riba and delay-penalty terms referred to the Committee	Fully complied	Including the Bank's own 1% per week clause under RFQ 1.18.
Prohibited-category vendor screening	Fully complied	—
Halal certification tracking on canteen supply	Fully complied	Module 18 supply, against rule SSC-PC-03.
Permanent Committee decision record per document, with conditions and minute reference	Fully complied	Written to the audit trail under the name of the member who decided.